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This quarterly report is made possible by the support of the American people through 
the United States Agency for International Development (USAID Afghanistan). The 
contents of this quarterly report are the sole responsibility of Chemonics and do not 
necessarily reflect the views of USAID or the United States Government.  

  

 

 

 

 

 

 

 

 

 

 

 

 

Cover Caption: USAID Mission Director Herbert Smith (left), Afghanistan Chamber of 
Commerce and Industries Vice Chairman Khan Jan Alokozai (center), and Minister of Finance 
Eklil Ahmad Hakimi (right) examine E-Pay brochures in Dari and Pashto at the end of a press 
conference on June 21 in Kabul announcing the national rollout of E-Pay. 
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ACRONYMS 

 

ACCI    Afghanistan Chamber of Commerce and Industry 
ACD    Afghan Customs Department 
AEO   Authorized Economic Operator 
ANCA   Afghanistan National Customs Academy 
ANSA    Afghanistan National Standards Authority 
APTTA   Afghanistan-Pakistan Transit Trade Agreement 
APTTCA  Afghanistan-Pakistan Transit Trade Coordinating Authority 
ARD   Afghanistan Revenue Department 
ASYCUDA   Automated System for Customs Data 
ATAR   Afghanistan Trade and Revenue Project 
BCP   Border Crossing Point 
BOMCA 9  Border Management Program in Central Asia 
CATF   Central Asia Trade Forum  
CBTA   Cross-Border Transport Agreement 
CCC   Customs Consultative Council 
CHAMP  Commercial Horticulture and Agriculture Program  
CSO   Central Statistics Organization 
DAB   Da Afghanistan Bank 
EIF    Economic Integration Forum 
E-Pay   Electronic Payment 
EPAA   Export Promotion Agency of Afghanistan 
FAIDA   Financial Access for Investing in the Development of Afghanistan 
FICCI   Federation of Indian Chamber of Commerce and Industries 
GIROA   Government of the Islamic Republic of Afghanistan 
HACCP  Hazard Analysis Critical Control Points  
HKIA   Hamid Karzai International Airport 
IAU   Internal Audit Unit 
ICD    Inland Clearance Depot   
MAIL    Ministry of Agriculture, Irrigation, and Livestock 
MOCI    Ministry of Commerce and Industries 
MOIC   Ministry of Information and Culture 
MOJ   Ministry of Justice 
MOPH   Ministry of Public Health 
MOU   Memorandum of Understanding 
PCA   Post Clearance Audit 
PSU   Professional Standards Unit 
RADP-S  Regional Agricultural Development Program-South  
RADP-W  Regional Agricultural Development Program-West  
REC   Regional Economic Cooperation project 
RKC   Revised Kyoto Convention 
TFA   Trade Facilitation Agreement 
TIR   Transports Internationaux Routiers 
TPAU    Trade Policy Analysis Unit 
UAE   United Arab Emirates 
WCO   World Customs Organization 
WIPO   World Intellectual Property Organization 
WTO    World Trade Organization 
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A. PROJECT OVERVIEW 

 

Chemonics, with partner Economic Integration Forum (EIF), implements USAID’s Afghanistan 

Trade and Revenue (ATAR) project to support Afghanistan in realizing its full potential in the 

global trading market. ATAR, which began Nov. 7, 2013, and will end Nov. 6, 2017, is based in 

Kabul and has staff in Mazar-e Sharif, Herat, and Jalalabad to support regional customs 

activities as well as a presence in Tajikistan, Kyrgyzstan, Turkmenistan, and Uzbekistan to 

strengthen Afghanistan’s ties in Central Asia. ATAR also supports the Afghan government and 

Afghanistan’s traders in improving linkages with India and Pakistan.  

In order to help Afghanistan fulfill its trading potential, ATAR is assisting the government to 

integrate Afghanistan into the international trading community through membership to the World 

Trade Organization (WTO), helping the country take advantage of its position on the famed Silk 

Road, and revamping its customs procedures to reap the full benefits of regional and 

international trade. This improved business climate will pave the way for private investment, 

enhanced trade, job creation, and fiscal sustainability in the country. 

 

ATAR is achieving its goal with its institutional partners through three components: 

 

Component 1: Support Trade Policy Liberalization 

 

Component 1 promotes liberalization of Afghanistan’s trade regime by supporting its accession 

to the WTO. This support is accomplished by building capacity and providing technical 

assistance within implementing institutions to conduct negotiations, draft legislation, and 

institute reforms required to improve the trade regime in the region and meet WTO 

requirements. The policies, laws, and regulations will attract investment and enable the private 

sector to grow.  

 

Component 2: Facilitate Enhanced Access to Regional Markets 

Under Component 2, ATAR (1) facilitates the development and implementation of regional trade 

agreements; (2) assists the government to support measures needed to implement regional 

trade agreements; and (3) supports the implementation of transport corridors and trade 

facilitating measures by working with countries such as Uzbekistan, Tajikistan, Kyrgyzstan, and 

Turkmenistan.  

Component 3: Improved Customs Administration 

Component 3 will enhance the Afghan government’s capacity to generate revenue by improving 

customs procedures to increase transparency, efficiency, and uniformity in the collection of 

revenue, performance of core functions, and facilitation of trade. 
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B. EXECUTIVE SUMMARY 

 

Key Achievements  

 

With ATAR support, Afghanistan reached major WTO milestones during the quarter. 

Afghanistan’s Parliament ratified Afghanistan’s WTO accession on June 21, and President 

Ashraf Ghani signed off on Afghanistan’s protocol of accession on June 22.  Deputy Minister of 

Commerce and Industries Mozammil Shinwari officially handed over the instrument of 

acceptance and notification to the WTO at its Geneva headquarters on June 29; this triggered a 

30-day countdown to official WTO membership. Afghanistan will become the WTO’s 164th 

member on July 29. 

ATAR worked with the Ministry of Commerce and Industries (MOCI) to hold a special legislative 

session in June to expedite trade-related legal reforms necessary for WTO accession. Officials 

from the Cabinet, Council of Ministers, and Ministry of Justice as well as Mr. Nasrullah 

Stanikzai, a legal advisor to the Council of Ministers, and Dr. Ali Mohammad Mirzaei, a legal 

advisor to the Second Vice President, attended the meeting. Subsequently, the Afghan 

government sped up approval of WTO-related legislation. The Cabinet approved all remaining 

WTO-related trade laws and regulations, except the Amendments to the Customs Law and the 

Law on Standards and Technical Regulations. The laws headed to Parliament for its approval.  

On June 28, ATAR and MOCI met with President Ghani to discuss legal and notification 

commitments for the WTO by the date of Afghanistan’s formal accession. President Ghani 

expressed determination to ensure that all WTO commitments are met in a timely fashion. 

Constraints 

 

While the Afghan government expedited WTO-related legislation, there were delays in moving 

forward remaining laws through Parliament due to the holy month of Ramadan. The absence of 

Parliamentarians from Kabul did not allow a quorum to be formed. 

  

Component 2: Facilitate Enhanced Access to Regional Markets 

Key Achievements 

 

ATAR worked closely with the Afghan government and the private sector to increase 

Afghanistan’s trade and exports. In partnership with MOCI, ATAR and USAID’s Financial 

Access for Investing in the Development of Afghanistan (FAIDA) project held a “Youth and 

Trade” training for more than 50 university students to increase their knowledge of trade issues 

impacting Afghanistan. ATAR also worked with the Ministry of Women Affairs to hold an “Eid 

Bazaar” sales and exhibition event for women-owned businesses, resulting in several 

thousands of dollars in sales for the businesswomen.  

 

In the Central Asian Republics, ATAR launched efforts to build the capacity of commercial 

attachés and relevant trade representatives of Afghan embassies. ATAR received the 
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concurrence of Afghanistan’s MOCI on an action plan to improve the attachés’ trade skills and 

then trained trade representatives in Kyrgyzstan, Tajikistan, and Uzbekistan. In a further effort to 

improve regional trade, ATAR worked closely with the Tajik and Kyrgyz governments to help 

them meet requirements in the WTO Trade Facilitation Agreement and the Revised Kyoto 

Convention.  

Constraints  

 

The priority of the Kyrgyz government to adhere to the EuraAsian Economic Union and constant 

changes in the Kyrgyz government posed challenges in advancing trade facilitation initiatives. 

 

Component 3: Improved Customs Administration 

Key Achievements 

 

After implementing E-Pay in Kabul and Mazar-e Sharif in 2015, the Afghanistan Customs 

Department (ACD) and Da Afghanistan Bank (DAB) agreed to implement a phased national 

rollout, as opposed to simultaneous national rollout, of E-Pay at remaining sites with the 

Automated System for Customs Data (ASYCUDA). The Ministry of Finance held a press 

conference in June with ATAR’s support to inform the public of the phased national rollout. By 

the end of June, ACD officially inaugurated and implemented E-pay in Herat in western 

Afghanistan. E-Pay is now implemented in Kabul, Mazar-e Sharif, and Herat. 

ATAR worked with ACD to revise the flow of Post Clearance Audit (PCA) activities to align with 

international best practices suitable within Afghanistan. ATAR also reviewed ACD’s risk profiling 

process for the selection of PCAs and changed the process from one based on random 

selection to an intelligence-based process that includes multiple criteria risk profiles. In an effort 

to strengthen PCA activities, ATAR forged a closer relationship between ACD’s PCA team, risk 

management team, and intelligence unit. As a result, the trilateral team began working on the 

first PCA case.  

 

Constraints  

 

Security concerns regarding ACD prevented ATAR’s expatriate staff from embedding at ACD. 

The staff conducted visits and meetings at ACD where possible and relied as necessary on 

local ATAR staff who continued to work at ACD. ATAR’s organizational and trade compliance 

expatriate consultant left the country for much of the quarter due to personal emergencies. 
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C. COMPONENT 1: TRADE POLICY LIBERALIZATION 

1. Support the WTO Accession Process 

 

Afghanistan took a major step toward formalizing 

membership to the WTO, nearing the end of the 

lengthy and complex journey toward accession and 

coming within days of official membership to the 

multilateral trading organization. Afghanistan’s 

Parliament ratified Afghanistan’s accession to the 

WTO on June 21 and President Ghani signed the 

instrument of acceptance of Afghanistan’s protocol of 

accession on June 22.  

Deputy Minister Shinwari formally handed over the 

instrument of acceptance and notification to the WTO 

at its Geneva headquarters on June 29 – triggering 

the 30-day countdown to official WTO membership. 

Afghanistan will become the WTO’s 164th member on 

July 29, joining other WTO members comprising more 

than 95 percent of global commerce. ATAR supported 

the preparation of Afghanistan’s instrument of 

acceptance and notification to the WTO. 

In the weeks leading up to Presidential and 

Parliamentary approval, ATAR published the 

country’s accession package in book format – each book 669 pages – for review by high-level 

government officials. 

 

Afghanistan’s WTO Milestones  
  
Afghanistan is nearing the end of its long 

journey toward becoming an official member 

of the WTO: 

 In October 2015, President Ghani gave 

approval to conclude WTO accession 

negotiations.  

 In November 2015, an Afghan delegation 

attended its fifth and final Working Party 

meeting in Geneva, Switzerland. During 

the meeting, WTO Working Party 

members approved Afghanistan 

accession package by consensus, ad 

referendum. 

 In December 2015, an Afghan delegation 

attended the WTO’s 10th Ministerial 

Conference in Nairobi, Kenya. At the 

meeting, the WTO Ministerial Council 

formally adopted Afghanistan’s terms of 

accession. 

 In January 2016, Afghanistan’s MOCI 

submitted the accession package to the 

country’s Cabinet of Ministers for 

approval.  

 In February 2016, the Cabinet of 

Ministers approved Afghanistan’s 

accession package. 

 In June 2016, Afghanistan’s Parliament 

ratified the WTO package. 

 In June 2016, President Ghani signed 

the instrument of acceptance of 

Afghanistan’s protocol of accession, 

which was officially transmitted to the 

WTO on June 29 by Deputy Minister 

Shinwari. 

 On July 29, 2016, Afghanistan will 

officially become the WTO’s 164th 

member.  

ATAR and MOCI produced books of Afghanistan’s 

WTO accession package for distribution to Parliament 

and other stakeholders.  
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On June 28, ATAR and MOCI met with President Ghani to discuss WTO legal and notification 

commitments by the date of Afghanistan’s formal accession on July 29. President Ghani 

expressed determination to 

ensure that all WTO 

commitments are met in a timely 

fashion. 

2. Support Legislative 

Reforms for WTO Conformity 

 

The Afghan government must 

reform and amend an array of 

legislation to conform to WTO 

rules and Afghanistan’s 

commitments. This lengthy, 

complex process is presented in 

simplified form in the chart.1  

 

On June 4, ATAR worked with 

MOCI to hold a special session 

of key stakeholders to expedite 

trade-related legal reforms necessary for WTO accession. Officials from the Cabinet, Council of 

                                                           
1 This chart is a simplified illustration of the intricate and lengthy process of drafting and passing a law. At certain 
stages, relevant government bodies and private-sector representatives are invited multiple times to offer input on the 
draft law, or the draft law is circulated to various committees or departments within the sponsoring ministry or MOJ for 
review and changes. The draft law may be rejected at any stage and returned to the preceding stage for revisions. 

5. Presidential endorsement, or, upon President’s rejection, 

passage by two-thirds approval of Lower House of Parliament  

 

4. Review and approval by Lower and Upper House of Parliament  

 

3. Review and approval by Council of Ministers and Cabinet 

 

2. Review and approval by Ministry of Justice  

 

1. Draft initiated and approved by sponsoring ministry or 

government entity 

AFGHANISTAN’S LEGISLATIVE PROCESS 

MOCI’s Director General of International Trade leads a high-level session on legal reform for WTO. 
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Ministers, and Ministry of Justice as well as Mr. Nasrullah Stanikzai, a legal advisor to the 

Council of Ministers, and Dr. Ali Mohammad Mirzaei, a legal advisor to the Second Vice 

President, attended. ATAR supported discussions to speed the processing of the legislation. 

Due in part to ATAR’s efforts, WTO trade-related legislation advanced rapidly. The Cabinet 

approved all remaining WTO-related trade laws and regulations, except the Amendments to the 

Customs Law and the Law on Standards and Technical Regulations. Specifically, the Cabinet, 

which approves laws after the Council of Ministers’ review and prior to the legislation heading to 

Parliament, approved the draft Law on Animal Health and Veterinary Public Health, the draft 

Amendments to the Patents Law, the draft Amendments to the Commercial Procedure Code, 

the draft Law on Topography, the draft Law on Plant Variety Protection, the draft Law on 

Foreign Trade in Goods, the draft Income Tax Law (concerning unequal treatment of import 

tax), and the draft Law on Safeguard Measures for Domestic Protection.  

 

The table on the following page provides the status of WTO-related legislative items as of the 

end of June 2016. ATAR’s active areas of support for the quarter are highlighted in light blue.  

AFGHANISTAN’S LEGISLATIVE ACTION PLAN FOR WTO ACCESSION 

No. Legislation 

Responsible 
Government 

Authority/ 
ATAR 

Employee 

Status 

Stage:                                                       
1. Sponsoring 

Ministry1 
2. Ministry of 

Justice 
3.  Council of 

Ministers/Cabinet 
4. Parliament 
5. President 

6. Entry into Force 

Included 
in MOJ 
Agenda 

 

1 
Amendments to 
the 2005 Customs 
Law 

Afghanistan 
Customs 
Department 
(ACD) 
Wali 
Faqirzaad 
Brian 
O’Shea 

ATAR assisted the Ministry of Justice 
(MOJ) in amending the draft Customs 
Law version of March 2014 to include 
amendments to Article 78 (non-WTO 
related) suggested by ACD. The draft 
was then re-submitted to the Council 
of Ministers. In June 2016, the Council 
of Ministers returned the law to MOJ to 
make final revisions and accommodate 
concerns of the stakeholders if 
consistent with WTO.    

Council of 
Ministers/Cabinet 

Yes 

2 

Procedure on 
Customs 
Valuation 
(including 
interpretative 
notes and 
software and 
interest charge 
valuation) 

ACD 
Wali 
Faqirzaad 
Brian 
O’Shea 
 

In February 2016, ACD’s Valuation 
Department held a second working 
group. With ATAR, ACD reviewed 
almost eight articles and had 
recommendations. ATAR began 
reviewing the recommendations and 
will provide clarifications on those 
inconsistent with WTO.  

Sponsoring 
Ministry 

N/A 

3 
Procedure on 
Advance Ruling 

ACD 
Wali 

The Minister of Finance adopted the 
procedure in July 2015. 

Sponsoring 
Ministry 

N/A 
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on Binding 
Decisions 
(covering advance 
origin rulings) 

Faqirzaad 
Brian 
O’Shea 
 

 

4 
Law on Standards 
and Technical 
Regulations 

Afghanistan 
National 
Standards 
Authority 
(ANSA) 
Siyar Sahr 
Farhat 
Farhat 

In April and May 2016, ATAR reviewed 
changes made by MOJ’s Executive 
Committee and submitted its 
comments to MOJ.  
 
In May 2016, MOJ’s Executive 
Committee finalized the draft and sent 
it to the Council of Ministers. In June 
2016, the Council of Ministers 
accepted the draft.   

Cabinet 
Yes 
 

5 
Law on Plant 
Protection and 
Quarantine 

MAIL 
Siyar Sahar 
Luis Flores 

In June 2015, the Parliament’s Upper 
House approved the draft law. In July 
2015, the law was submitted to the 
President for signature.  

President Yes 

6 

Law on Animal 
Health and 
Veterinary Public 
Health 

MAIL 
Nasiba 
Hussaini 
John 
Woodford 

In May 2016, MOJ’s Executive 
Committee finalized the draft law.  
 
In June 2016, the Council of Ministers 
and the Cabinet approved the law.  
ATAR assisted MOJ in translating the 
law into Pashto.  

Parliament Yes 

7 
Law on Food 
Safety 

Ministry of 
Public 
Health 
(MOPH)  
Eiza Medani 
Gary Stefan 

In February 2016, the Cabinet 
approved the law. In March 2016, the 
law was sent to Parliament.  

Parliament Yes 

8 

Procedure on 
Customs Control 
of Intellectual 
Property Rights 
(Intellectual 
Property Border 
Enforcement) 

ACD 
Wali 
Faqirzaad 
Polly Maier 

The Minister of Finance adopted this 
procedure in April 2014. 

 Entered into force N/A 

9 

Amendments to 
the Law on 
Supporting the 
Rights of 
Inventors and 
Discoverers of 
31 April 2009 
(Patents Law) 

MOCI 
Wali 
Faqirzaad 
Polly Maier 

Based on a meeting held with the 
Minister of Justice in April 2016, an 
advisor to the Vice President 
presented ten pages of amendments 
as well as changes requested by the 
Judicial and Justice Board of the 
President. ATAR assisted MOJ in 
reviewing the proposed changes.  
 
In May 2016, MOJ’s Executive 
Committee approved the draft. In June 
2016, the Council of Ministers and the 
Cabinet approved the draft. ATAR 
assisted MOJ in translating the 
amendments into Pashto.  

Parliament Yes 
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10 

Amendments to 
the Law on 
Trademarks of 
1 September 200
9 

MOCI 
Wali 
Faqirzaad 
Polly Maier 

In February 2015, the President 
endorsed the law. In May 2015, the 
law was published.  

Entered into Force Yes 

11 

Amendments to 
the Law on 
Supporting the 
Right of Authors, 
Composers, 
Artists, and 
Researchers of 
26 July 2008 
(Copyrights Law) 

Ministry of 
Information 
and Culture 
(MOIC) 
Siyar Sahar 
Polly Maier 

ATAR monitored the process at 
Parliament to provide clarifications for 
sustaining the draft’s WTO 
compliance.  
 

Parliament Yes 

12 
Law on 
Geographical 
Indications 

MOCI 
Wali 
Faqirzaad 
Polly Maier 
 

The President endorsed the law in 
August 2015, and it was published in 
the official gazette in August 2015. 

Entered into Force Yes 

13 
Law on Industrial 
Designs 

MOCI 
Wali 
Faqirzaad 
Polly Maier 

In April 2016, the law was distributed 
to Parliament’s Lower House 
commissions for feedback. The Lower 
House’s National Economic 
Commission is responsible for 
gathering comments.  

Parliament  Yes 

14 

Draft 
Amendments to 
the Commercial 
Procedure Code 

MOCI 
Wali 
Faqirzaad 
Polly Maier 

In April 2016, the law was distributed 
to other Lower House commissions for 
feedback. The Lower House’s National 
Economic Commission is responsible 
for gathering comments on the draft. 
 
In June 2016, the Cabinet approved 
the draft. ATAR assisted MOJ in 
translating the amendments into 
Pashto.  

Parliament Yes 

   
15 

Law on Protection 
of Trade and 
Industry Secrets 
(undisclosed 
information) 

MOCI 
Siyar Sahar 
Polly Maier 

MOJ’s Executive Committee approved 
the draft on November 2015 and sent 
them to the Council of Ministers.  
 
In June 2016, the Council of Ministers 
and then the Cabinet approved the 
draft.  
 

Parliament Yes 

16 
Law on 
Topography of 
Integrated Circuits 

MOCI 
Wali 
Faqirzad 
Polly Maier 

In April 2016, MOJ held a working 
group with MOCI, MOJ, and ATAR. 
Participants requested significant 
changes; ATAR reviewed the changes 
to ensure WTO compliance.  
 
MOJ approved the draft law, which 
was sent to the Council of Ministers for 
approval in May 2016.  
 

Parliament Yes 
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In June 2016, the Cabinet approved 
the draft law. ATAR assisted MOJ in 
translating the law into Pashto.  

17 

Law on Consumer 
Protection 
(provisions on 
Unfair 
Competition) 

MOCI 
Wali 
Faqirzaad 
Polly Maier 

In April 2016, the Lower House’s 
National Economic Commission held a 
session on the draft law.  
 
In June 2016, the National Economic 
Commission of the Parliament’s Lower 
House distributed the draft to other 
commissions for feedback. 

Parliament Yes 

18 
Law on Plant 
Variety Protection 

MAIL 
Siyar Sahar 
William 
Lesser 

In April 2016, MAIL submitted the draft 
law to MOJ. ATAR assisted MOJ’s 
relevant department in reviewing the 
draft before sending it to MOJ’s 
Executive Committee. The draft was 
finalized and sent to the Council of 
Ministers in June 2016.  
 
The Council of Ministers approved the 
draft in June 2016 and the Cabinet 
approved the draft shortly afterward 
June. ATAR assisted MOJ in 
translating the law into Pashto. 

Parliament Yes 

18 Law on Plant 
Variety Protection 

MAIL 
SiyarSahar 
William 
Lesser 

On Feb. 21, 2016, ATAR gave a 
presentation to the Deputy Minister of 
Agriculture, Irrigation and Livestock to 
highlight the law’s importance. 

Following February 2016 progress on 
this draft law, ATAR worked closely 
with MAIL to address this pending draft 
law with certain urgency. After several 
meetings with high-level ministerial 
authorities and technical 
representatives from the Seed 
Department, Afghanistan Research 
Institute of Agriculture, Seed 
Certification Directorate and the Legal 
Team in MAIL, the draft law was 
modified to accommodate their 
expectations and concerns. In brief, 
MAIL’s concerns are related to the 
capacity of the country to protect plant 
varieties in the public domain from 
being registered for private interests. 
After the draft was revised by the 
technical team, the Minister requested 
a debriefing on the content and 
implementation of the law. ATAR 
presented the draft law to the minister 
by March 28, 2016. At the end of the 
meeting the minister instructed to 
incorporate his concerns and gave his 
support to take the law to the next 
steps. The minister reviewed the draft 
law and submitted it to MoJ by 5, April, 
2016. 

Sponsoring 
Ministry 

Yes 

19 

Amendments to 
the Law on 
Publication and 
Enforcement of 
Legislation of 
1998 

MOCI/MOJ  
Wali 
Faqirzaad 
 

In January 2016, the amendments 
were submitted to the Cabinet, which 
approved them. ATAR assisted MOJ in 
translating the amendments into 
Pashto.  
 
In March 2016, the Pashto translation 
was completed, and the amendments 
to the law were sent to Parliament. 

Parliament Yes 

20 

Amendments to 
the Regulation on 
Drafting 
Procedure and 
Processing of 
Legal Acts 

MOCI/MOJ 
Siyar Sahar 

In April 2016, MOJ sent the 
amendments for publication. ATAR 
assisted MOJ in translating the 
amendments into Pashto. 
 
The amended regulation was 
published in Afghanistan’s official 
gazette in April 2016.  

Entered into Force N/A 

21 
Law on Foreign 
Trade in Goods 

MOCI 
Wali 
Faqirzaad 
 

On April 2016, MOJ held a working 
group with MOCI, Afghanistan 
Chamber of Commerce and Industries 
(ACCI), and ATAR. ATAR began 
reviewing comments to ensure 
consistency with WTO. 
 
MOJ’s Executive Committee approved 
the draft and sent the draft to the 
Council of Ministers, which approved 
the law in May 2016.  
 
In June 2016, the Cabinet approved 

Parliament  Yes 
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3. Support Implementation of WTO Laws and Commitments 
 

3.1 Intellectual Property Rights 

ACBR-IP Support 
 

ATAR began assisting MOCI’s Afghanistan Central Business Registry-Intellectual Property 

the draft law. ATAR assisted MOJ in 
translating the law into Pashto.  

22 
Procedure on 
Import and Export 
Licensing 

MOCI 
Wali 
Faqizaad 

MOCI finalized the draft, which will be 
adopted once the Law on Foreign 
Trade is adopted. 

Sponsoring 
Ministry 

N/A 

23 
Procedure on 
Customs Storage 
Fees 

ACD 
Wali 
Faqirzaad 
Farhat 
Farhat 

ACD has adopted this procedure.  
Entered into Force N/A 

24 

Regulations of 
production and 
importation of 
medicines and 
medical 
equipment of 24 
February 2007 
(concerning fees) 

Ministry of 
Public 
Health 
(MOPH) 
Siyar Sahar 
Farhat 
Farhat 

In May 2016, MOPH’s amendments 
were found to violate WTO’s 
standards. MOCI officially notified the 
President’s administrative office. MOJ 
was tasked to work closely with MOPH 
to adjust the regulations in accordance 
with WTO standards.   
 
In June 2016, the Cabinet adopted the 
regulations. 

Entered into Force N/A 

25 

Income Tax Law 
(concerning 
unequal treatment 
of import tax) 

MOF 
Wali 
Faqirzad 
Farhat 
Farhat 

MOJ’s Executive Committee approved 
the law and submitted it to the Council 
of Ministers in May 2016.  

The Council of Ministers approved the 
law in June 2016, and the Cabinet 
approved the draft shortly thereafter.  

ATAR assisted MOJ in translating the 
amendments into Pashto.  

Parliament Yes 

26 

Law on Safeguard 
Measures for 
Domestic 
Protection 

MOCI 
Eiza Medani 

In May 2016, the Council of Ministers 
approved the law. In June 2016, the 
Cabinet approved the draft law. ATAR 
assisted MOJ in translating the law 
into Pashto. 

Parliament Yes 

Legislative items not prepared by ATAR 

27 Value Added Tax  MOF 

The law has been approved by the 
Upper House and signed by the 
President. It is awaiting publication in 
the official gazette. 

Entered into Force Yes 

28 Law on Minerals 
Ministry of 
Mines 

President Karzai endorsed the law in 
August 2014. The law is published in 
the gazette. 

Entered into Force Yes 
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(ACBR-IP) in moving ACBR-IP’s data center to new premises. This included setting up the 

information technology network and infrastructure, configuring servers, setting up service 

counters and connecting them to the ACBR-IP system, and upgrading the ACBR-IP system 

ahead of a merger ordered by President Ghani of the Afghanistan Investment Support Agency 

(AISA) into MOCI.2  

 

These are part of ATAR’s efforts to support ACBR-IP in protecting intellectual property rights. In 

the past, ATAR worked on the web-based trademark registration system in accordance with 

international best practices and developed a web-based patent registration system that will be 

implemented as soon as ACBR-IP is settled in its new location.  

  

Border Enforcement of Intellectual Property Rights  

  

In June, ATAR conducted five training sessions on the border enforcement of intellectual 

property rights for ACD staff. On June 22 and June 26, ATAR conducted two of the trainings, 

which focused on the methodology for recognizing infringing goods. The training topics included 

an overview of the intellectual property law, most common types of goods infringing intellectual 

property rights, the problem of product distributors requesting action from ACD on trademarks 

they do not own, and clues on recognizing infringing goods with practical in-class examples. 

ATAR provided translated handouts of the US Customs and Border Patrol’s intellectual property 

                                                           
2 After the merger, ACBR-IP will issue a single business license for three years to a company. This single 
license will facilitate trade, as it will be provided at a lower cost to the company and eliminate the need for 
the multiple licenses that had been required by AISA. 

ATAR trains ACD officials on border enforcement of intellectual property rights.  
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rights enforcement guide and its training guide on product identification.  

 

On June 27, 28, and 29, ATAR provided three training sessions for representatives from ACD 

and the Afghanistan National Customs Academy (ANCA), focusing on standard operating 

procedures for intellectual property border enforcement. The training included theory on why 

protecting intellectual property is important, information on the WTO Agreement on Trade-

Related Aspects of Intellectual Property Rights, discussion on Afghan legislation on intellectual 

property rights (including the Afghan procedure on customs intellectual property border 

enforcement), and a group discussion on functions of the Intellectual Property Border 

Enforcement Unit that is being established at ACD.  

 

ATAR also assisted in developing ACD’s intellectual property registration and protection 

database.  

 

3.2 Sanitary and Phytosanitary Measures 

Law on Food Safety   

 

ATAR worked with relevant ministries and entities to support the implementation of the Law on 

Food Safety. In April, ATAR held an awareness session on the law for three members of the 

ATAR assists a working group on a food safety regulation in support of the Law on Food Safety.  
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Afghanistan Chamber of Commerce and Industries (ACCI) senior management. In June, ATAR 

held two working groups on the regulation on food safety and the regulation on the operation of 

a national food safety board for staff from MOPH, MOCI, ANSA, the National Environment 

Protection Agency (NEPA), Kabul University, and the private sector. 

ATAR also supported MOPH in holding three roundtables regarding implementation of the Law 

on Food Safety. In May, ATAR supported MOPH in conducting the first roundtable, which was 

on animal drug maximum residue limits and its related procedure. The meeting was significant 

because a MAIL representative participated; MAIL had not been attending prior meetings due to 

its disagreement with MOPH on responsibilities for implementation of the Law on Food 

Safety. In June, ATAR supported MOPH in a roundtable on the regulation on pesticide 

maximum residue limits and its related procedure. Lastly in June, ATAR supported MOPH in 

conducting a roundtable on the regulation on labeling of prepackaged food and regulation on 

reconditioning of food.  

ATAR met with ANSA, MAIL, and the Food and Agricultural Organization to ensure 

understanding of the implementation of the Law on Food Safety and efforts to establish the 

proposed Food Control Authority. In addition, ATAR worked with a National Agricultural College 

professor on an “Introduction to Food Safety” chapter in preparation for a food safety course 

that ATAR developed. The National Agricultural College will teach this course in the upcoming 

semester, which begins in mid-August.  

To supplement its effort on the Law on Food Safety, ATAR provided training on Hazard Analysis 

ATAR provides training on Hazard Analysis Critical Control Points to support implementation of the 

Law on Food Safety.  
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Critical Control Points (HAACP) at the end of the quarter. HAACP is a management system in 

which food safety is addressed through the analysis and control of biological, chemical, and 

physical hazards from raw material production, procurement and handling, to manufacturing, 

distribution and consumption of the finished product. In June, ATAR conducted two trainings on 

HAACP for representative of MOPH, Kabul University, ANSA, MOCI, and the private sector. 

Later in June, ATAR supported MOPH in a roundtable on HAACP for representative of MOPH, 

MOCI, Kabul University, NEPA, and private sector.  

 

Law on Plant Protection and Quarantine 

ATAR finalized a packet of technical documents and corresponding translations for the Law on 

Plant Protection and Quarantine and related regulations and procedures. With ATAR’s 

encouragement, MOJ completed the revision of the draft regulation with minor changes to 

content. ATAR also provided MAIL’s Plant Protection and Quarantines Department with input on 

a draft list for necessary equipment to be used in pre- and post-quarantine facilities as well as at 

quarantine check points. The equipment is considered the minimally required to reach 

compliance with the new law, regulations, and procedures once enacted.  

Law on Animal Health and Veterinary Public Health 

In support of the Law on Animal Health and Veterinary Public Health, ATAR prepared for MAIL’s 

consideration draft model regulations on food safety of primary animal products and draft model 

regulations on veterinary diagnostics and research laboratories. 

 

Government Laboratories  

ATAR worked closely with the MOPH food safety laboratory and the MAIL veterinary laboratory 

to help them prepare for eventual ISO 17025 certification, which focuses on the certification of 

testing and calibration laboratories. In support of this effort, ATAR prepared a 108-page audit 

questionnaire for the ministries based on an ISO checklist and translated the document into 

Dari. The audit, which is an ISO 17025 requirement, will guide the laboratories through a 

practice audit that will help staff identify deficiencies and prepare corrective actions. In May, 

ATAR held a workshop at MAIL’s veterinary laboratory to demonstrate how to conduct an audit 

and properly record the results.  

4. Build ANSA Capacity  
 

ATAR visited the ANSA food laboratory to check on the facility’s status and to discuss with 

ANSA management technical matters related to testing. ATAR provided ANSA’s food laboratory 

with a guide on technical qualifications for laboratory scientists who will be working in the facility.  

ATAR also prepared a report on required hardware and infrastructure for the development of “E-

ANSA” and submitted the report to ANSA. E-ANSA is a database that will help ANSA to 

digitalize existing processes, including field requests for standards and the distribution of 

standards. In addition, ATAR prepared a series of presentations related to standardization, 
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technical regulations, and conformity assessments to be delivered to ANSA staff in August. 

ATAR began translating the presentations. 

In May, ANSA introduced a certification mark, designed with ATAR support, to identify quality 

Afghan-made products. At the request of Afghan traders, ANSA will test their locally made 

products such as bottled water, saffron, marble, and carpets and will stamp the products with 

the new mark. 

ANSA, which is an 

ISO member, is 

working to facilitate the 

entry of Afghan-made 

products into new 

international markets 

and is using the mark 

to demonstrate that 

the products 

meet internationally 

accepted standards.  

Meanwhile, the 

Secretariat of South 

Asian Regional 

Standards 

Organization (SARSO) 

declared that the 

Second Meeting of 

Sectoral Technical Committee on Electrical, Electronics, Telecom and Information Technology 

in Kabul, Afghanistan, was cancelled due to insufficient quorum. ATAR had been working with 

ANSA in prior months to help prepare for the meeting. SARSO said it would relay a new date 

and venue.  

5. Assist in Building Capacity and Sustainability for the WTO Unit Post-Accession 
 

ATAR supported MOCI and other ministries to prepare WTO notifications due on the date of 

WTO accession. The primary instrument for ensuring transparency in the multilateral trading 

system is through the filing of notifications made by each WTO member and reviewed by the 

relevant bodies of the WTO.  

With ATAR support, MOCI and other relevant ministries prepared 13 notifications as requested 

in the WTO accession package. These include: 1) notification of state trading enterprises; 2) 

notification on import licensing procedures; 3) notification on quantitative restrictions; 4) 

notification on rules of origin of Afghanistan; 5) notification of Law on Safeguards; 6) any 

changes from November 2015 through May 2016 to duties, taxes, fees, and charges applied to 

exports from what was in Afghanistan’s Draft Working Party report; 7) new industrial subsidies 

to be notified pursuant to Article 25 of the WTO Subsidies and Countervailing Measures 

ANSA officials introduce a certification mark, designed by ATAR, which will 

identify quality Afghan-made products.  
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(reported before as having none); 8) notification of existing technical regulations; 9) General 

Agreements on Trade in Services enquiry point; 10) notification of work on standardization 

activities; 11) notification of existing sanitary and phytosanitary measures; 12) notification of any 

preferential trade agreements; and 13) any updates to the Working Party section on 

privatization.  

With ATAR’s help, MOCI and other relevant ministries finalized the 13 draft notifications. ATAR 

presented the full package of draft notifications to MOCI’s Director General of International 

Trade in June and discussed with the Director General and his team. ATAR and MOCI held two 

additional review sessions at MOCI later in June. The review offered an opportunity to further 

discuss with MOCI notification requirements under the different WTO agreements, with a focus 

on the content for initial notifications as well as for subsequent notifications that Afghanistan will 

have to prepare and submit as a full WTO Member. ATAR provided additional guidance on how 

to collect and compile the information, building on guidelines prepared by the WTO Secretariat 

and through the analysis of notifications prepared by other WTO members.  

ATAR provided training in further effort to build capacity within ministries and agencies in 

complying with notification obligations. ATAR, in partnership with MOCI, organized training on 

May 15 and May 18 for public- and private-sector members on WTO notifications. About 40 

participants from ACCI, Afghanistan Investment Support Agency, MAIL, MOPH, MOF, and 

MOCI attended each of the trainings. ATAR explained Afghanistan’s different notification 

requirements and presented the 13 draft notifications. On June 11, ATAR provided training to 

about 15 ANSA participants on transparency requirements regarding publication and notification 

in the area of technical regulations and standards. 

 

 

 

 

 

 

 

 

 

 

 

 ATAR conducts training on WTO notifications to public- and private-sector members.  
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The Law on Safeguards, which is awaiting Parliamentary approval, comprises one of 

Afghanistan’s notifications. On May 8, ATAR provided training to 14 participants of MOCI’s 

WTO unit and representatives from other ministries on how to use safeguard measures to 

protect the domestic industry against international import competition as duties decrease 

following WTO accession. On May 9, ATAR held a seminar for almost 40 participants at ACCI to 

train the private sector and academics on the use of trade remedies, with a special focus on 

safeguards.  

 

Agricultural domestic support notification is the most complex notification that needs to be 

provided to the WTO on a regular basis following WTO membership. In order to help prepare 

the form “WT/ACC/4: Information to be provided on Domestic Support and Export Subsidies” 

required under WTO, ATAR had a series of meetings with MAIL to discuss the form and obtain 

the necessary quantitative information. Based on the WTO Agreement on Agriculture, the 

ACC/4 notification document describes in special format all types of subsidies directed to 

agriculture.  

On June 5, ATAR held a seminar on the document for 28 participants from different MAIL 

departments. The participants were trained in identifying, collecting, and classifying the 

agricultural subsidies and preparing the document.  

ATAR provides training on safeguard measures to ensure understanding of the Law on Safeguard 

Measures for Domestic Protection.  
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By the end of the quarter, MAIL, MOCI, and the Ministry Rural Rehabilitation and Development 

prepared a draft notification of domestic support tables with ATAR support. In addition, ATAR 

developed and presented to relevant MAIL staff guidelines for preparation of the domestic 

support table, covering collection and classification of subsidies as well as computation of the 

aggregate measurement of support. 

ATAR also prepared and shared with MOCI WTO-related institutional recommendations for 

establishing an enquiry point in accordance with the requirement of the WTO General 

Agreement on Trade in Services and Afghanistan’s commitment to a timely response to 

enquiries from WTO members concerning measures related to trade services. ATAR’s 

recommendations covered organizational structure, staffing, functions, general procedures, and 

information technology needs for the enquiry point. 

6. Assist in Building Analytical Capacity 

 

ATAR continue assisting MOCI’s Trade Policy and Analysis Unit (TPAU) to estimate the impact 

of changes to the tariff schedule based on WTO commitments through the application of 

economic models. It was estimated that trade of items where applied tariffs are higher than 

WTO negotiated bound rates (mostly under the Information Technology Agreement) will 

increase more than 5 percent and revenue from customs duties will slightly decrease. This 

decrease will be offset by revenue from other taxes, meaning total revenue will remain the 

same.  

Over the long term, prices of inputs and services will decrease. This will make domestic 

producers more competitive, and consumers will benefit from lower prices and an increased 

supply of goods. ATAR assisted the TPAU in operating and running scenarios from a general 

equilibrium model based on an input-output model covering 14 sectors of economy. 

In addition, ATAR assisted the TPAU in estimating the impact on exports due to implementation 

of WTO requirements and the elimination of trade barriers. The TPAU ran scenarios from a 

partially developed general equilibrium model applied on products from the agricultural and 

industrial sectors. ATAR assisted TPAU in the collection of information on tariffs, prices, 

exports, trade barriers, production, and demand for agricultural and industrial products. With the 

model, it was estimated Afghan exports could double from about 30 billion Afghanis to more 

than 60 billion Afghanis by 2021. ATAR also assisted MOCI’s Director General of International 

Trade in the preparation of a 50-slide presentation on production, exports, and markets for a 

presentation to President Ghani. 

7. Assist in Building WTO Awareness 

 

ATAR prepared a short awareness note on the purpose of notifications and institutional setups 

as well as a brief description of initial notifications. MOCI and ATAR discussed the content of 

the note with President Ghani during the June 28 meeting to increase knowledge regarding 

notifications at the highest level. 

 

ATAR also supported MOCI in building awareness within Cabinet and the Parliament regarding 
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the content of the WTO accession package with a focus on Afghanistan’s commitments. In 

June, ATAR additionally built awareness of the new ACD leadership and top management 

about commitments related to ACD, including commitments related to import and export duties. 

 

To inform the general public of WTO accession, ATAR and MOCI finalized 30-second television 

spots in Dari and Pashto that will air in July and August on Tolo and Shamshad, two major 

Afghan television stations. ATAR also finalized a billboard design on WTO accession with 

MOCI; the billboard will appear on the road to Parliament and another may be placed near the 

traffic circle at Hamid Karzai International Airport pending availability of space.  

 

8. Assist in Implementation of Competition Policy 

 

ATAR will begin this activity later in Year 3.  
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D. COMPONENT 2: FACILITATE ENHANCED ACCESS TO REGIONAL MARKETS 

1. Afghanistan 

 

Regional Trade Objectives 

 

Afghanistan Pakistan Transit Trade Agreement  

 

ATAR assisted MOCI in finalizing a revised Afghanistan Pakistan Transit Trade Authority 

(APTTA) draft for transmission to Pakistan, as discussed in the last Afghanistan Pakistan 

Transit Trade Coordinating Authority (APTTCA) meeting. MOCI’s Director General of 

International Trade is discussing the APTTA changes with Pakistan for the next APTTCA 

meeting, which will be held in Kabul.  

 

Export and Investment Promotion  

 

ATAR assisted MOCI in developing an export facilitation strategy for the ministry and focused 

on particular sectors considering availability, cost, and demand. MOCI and ATAR developed a 

promotional strategy for each product category, such as fresh fruit, dried fruit, carpets, and 

marble.  

 

ATAR also assisted MOCI in developing a national agriculture export strategy, which should be 

completed in July or August. The strategy will primarily capture the problems faced by 

agricultural producers and exporters and will remove bottlenecks in export.  

 

At the request of MOCI’s International Trade Unit, ATAR compiled a one-page document for 

major regional trade agreements. ATAR also assisted MOCI in preparing a presentation in 

Pashto on promoting Afghan exports. 

 

In addition, ATAR assisted MOCI in developing an action plan to promote investment from India 

and Pakistan. This action plan identified major bottlenecks and suggested remedial measures.  

 

TIR / Transit 

On April 12, ATAR organized a Transports Internationaux Routiers (TIR) roundtable regarding 

the TIR regulation, the green lane proposal, TIR vehicle standards, and other TIR-related 

operational matters. Forty people attended, including representatives of the Ministry of 

Transport and Civil Aviation, ACD, ACCI, Association of Afghanistan Freight Forwarding 

Companies, and Ministry of Interior border guards and highway patrol officers. This marked the 

first roundtable that included all stakeholders including border personnel.  
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TIR is a customs transit system that simplifies the movement of cargo across at least one 

border. In September 2013, TIR was reactivated in Afghanistan after three decades of 

suspension, and ATAR is supporting implementation.   

 

Support for Greater Trade Facilitation 

“Made in Afghanistan” Event 

 

ATAR continued preparations for a “Made in Afghanistan” conference and exhibition to be held 

on July 19-20 in New Delhi, India. ATAR coordinated with the Federation of Indian Chamber of 

Commerce and Industries (FICCI) and USAID projects, including the Commercial Horticulture 

and Agriculture Program (CHAMP), Regional Agricultural Development Program-South (RADP-

S), and FAIDA. About 40 Afghan businesses will exhibit their products at the event, and more 

than 100 Indian businesses will attend. 

 

Afghanistan’s Deputy Minister of Agriculture, Irrigation and Livestock, the Secretary of Economic 

Relations at India’s Ministry of External Affairs, and Afghanistan’s Ambassador to India are high-

level officials expected to attend the event. The event is being held as part of the “Heart of Asia 

- Istanbul Process” that encourages cooperation between Afghanistan and its neighbors. 

ATAR leads a TIR roundtable for about 40 participants from the government and private sector.  

https://en.wikipedia.org/wiki/Afghanistan
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Women in Trade 

On April 6, ATAR and FAIDA 

partnered to a hold a 

handicraft exhibition to 

support 18 women-owned 

businesses. Participants 

displayed and sold items such 

as carpets, jewelry, clothing, 

furniture, and paintings. The 

event aimed to raise 

awareness of Afghan 

handicrafts, create linkages 

between buyers and sellers, 

and help improve the income 

of the craftspeople. 

 

On June 25-26, ATAR 

partnered with the Ministry of 

Women’s Affairs to organize a 

two-day exhibition in Kabul to 

help businesswomen increase 

company sales and raise 

public awareness of their 

contribution to the economy. 

Thirty-five women-owned 

businesses showcased 

products at on the first day, 

and 20 women-owned 

businesses participated on the 

second day. 

  

Deputy Minister of Women’s 

Affairs Spozhamai Wardak 

inaugurated the event, which 

resulted in several thousand 

dollars in sales of the 

women’s products such as 

clothing, carpets, onxy and 

marble decorative pieces, 

calligraphy, dried fruit and 

nuts, and carpets. Local 

media conducted interviews 

with the businesswomen at 

Ministry of Women’s Affairs officials open an ATAR-supported 

exhibition for women in June (top). Ministry officials look at 

displays (center). The media interviews a businesswoman 

(bottom). 
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the event. The event enabled people to support the businesswomen and buy gifts ahead of the 

Eid holiday celebrated in July. 

 

In a further effort to support Afghan businesswomen, ATAR drafted a memorandum of 

understanding (MOU) between the Afghan Women Business Federation and the women’s unit 

of FICCI. The MOU is designed to foster coordination between the two entities, including 

helping women’s business delegations travel to India and supporting the exchange of business 

information and the dissemination of trade and business enquiries. The signing ceremony will 

take place during the “Made in Afghanistan” event. 

 

Youth and Trade 

 

On May 22-23, ATAR organized a “Youth and Trade” training for more than 50 university 

students to increase youth’s knowledge of trade issues impacting Afghanistan. ATAR, as well as 

FAIDA, MOCI, and the Export Promotion Agency of Afghanistan, increased awareness and 

build the capacity of economics and business students in their final year of university. 

 

 

The students learned about a variety of trade topics, including the benefits of Afghanistan’s 

WTO accession and the country’s membership in the South Asian Association Free Trade Area, 

the application of economic models, the importance of standardization of products and services, 

international commercial terms used in commercial transactions, trade barriers and possible 

solutions, and marketing methods and opportunities. 

MOCI’s Regional Trade Department Manager explains regional trade agreements to university 
students. 
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On June 17-19, ATAR organized business skills training for 24 ATAR interns. The training 

covered income expenditure statements, marketing, good business practices, and tools to 

overcome challenges faced in business. At the end of the training, participants learned how to 

prepare a basic business plan, including income expenditure statements.  

 

Support to Business Associations 

ATAR worked closely with Afghan Marble Association, Afghanistan Carpet Exporters Guild, and 

agriculture associations to understand the problems faced by each sector while exporting their 

products. ATAR provided advisory services to the board members of the associations and 

identified promotional events in 2016 that could promote exports in each sector, including Stone 

Mart, India international Trade Fair, Gulfood, and Domotex. 

Support for Afghan Commercial Representatives  

ATAR launched activities to build the capacity of Afghanistan’s commercial attachés in the 

Central Asian Republics. In cooperation with MOCI, ATAR prepared an action plan for the 

commercial attachés as well as training and informational materials on trade opportunities in 

Tajikistan, Kyrgyzstan, Kazakhstan, Turkmenistan, and Uzbekistan. 

ATAR provides training on business skills for 24 project interns.  
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2. Kyrgyzstan 

 

Customs Support 

 

Customs Consultative Council 

ATAR participated in the drafting of the agenda for the next meeting of the Customs 

Consultative Council (CCC). The CCC held its meeting in April and covered information 

prepared by ATAR on the WTO Trade Facilitation Agreement (TFA).  

In addition, ATAR supported the CCC working group in preparing a recommendation on 

including insurance as one of the forms of security of customs payments. The recommendation 

was sent to the ministers and agencies on behalf of Kyrgyz Customs for review and approval. 

With ATAR support, the expert working group of the CCC drafted amendments to the Customs 

Code, recommending adding insurance as a form of guarantee authorized for use in customs 

transactions. Currently, only advanced payment or a bank guarantee is allowed. Customs 

procedures throughout the world require a guarantee of some sort to ensure all customs 

requirements are met, including customs payments. 

The working group provided the amendments to Kyrgyz Customs for submission to ministries 

for comment. ATAR is also working with the CCC on including amendments to the Law on Joint 

Responsibility for Customs Violation for Brokers and Owners of the Goods. 

Revised Kyoto Convention 

Following completion of the national Kyrgyz Customs Code and other customs regulations into 

English, ATAR began an assessment of these documents to determine if they are in line with 

the World Customs Organization (WCO) Revised Kyoto Convention (RKC). ATAR also provided 

the English translations to the new chairman of Kyrgyz Customs and the Single Window 

Enterprise. ATAR expects to have completed the 

assessment by the end of July. 

Authorized Economic Operators 

 

ATAR delivered a presentation on Authorized 

Economic Operators (AEO) as detailed in the 

Eurasian Economic Union Customs Code to 10 

Kyrgyz customs managers. This followed a similar 

presentation to members of the Kyrgyz business 

community and experts from the CCC in the last 

quarter.  

 

 

What is an AEO? 

An Authorized Economic Operator (AEO) 
is a party involved in the international 
movement of goods in whatever function 
that has been approved by or on behalf of 
a national customs administration as 
complying with WCO or equivalent supply 
chain security standards. AEOs include 
manufacturers, importers, exporters, 
brokers, carriers, ports, airports, terminal 
operators, integrated operators, 
warehouses, and distributors. 
 

https://en.wikipedia.org/wiki/Brokers
https://en.wikipedia.org/wiki/Common_carrier
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Trade Facilitation  

 

Cross Border Transport Agreement 

 

Kyrgyzstan’s Ministry of Transport distributed a 

request for comments on Afghanistan’s protocol of 

accession to the Cross-Border Transport 

Agreement (CBTA) between Kyrgyzstan, Tajikistan, 

and Afghanistan. The Ministry of Transport received 

comments from the ministries and agencies. Some 

said it is necessary to wait for Afghanistan’s 

accession until the delimitation and demarcation of 

the Kyrgyz-Tajik border is finished, while others said 

the Karamyk post should first become the 

international border crossing point. The Ministry of 

Transport forwarded the comments to the foreign 

relations department in the Kyrgyz government for a 

decision. 

 

WTO Trade Facilitation Agreement 

 

ATAR met with the Deputy Minister of Economy and the head of the customs policy department 

regarding the WTO TFA. The meeting was held at the request of the Deputy Minister and 

provided the opportunity to discuss topics relevant to the TFA, including the formation of the 

National Trade Facilitation Committee and a customs preliminary decisions program. ATAR 

followed up by providing the Deputy Minister with a two-page brief on the National Trade 

Facilitation Committee and providing the head of the customs policy department with a paper 

and a draft regulation on preliminary decisions.  

 

The Ministry of Economy distributed the draft 

resolution on approving the WTO TFA for 

ratification to 15 ministries and agencies for 

comment. The Minister of Economy’s Trade 

Department received answers without comments 

from the following ministries and agencies: 

Customs, Tax, Border Service, Anti-Monopoly 

Committee, Ministry of Culture, Ministry of 

Education, Ministry of Transport, Ministry of Internal 

Affairs, Ministry of Agriculture, and Ministry of Finance. The following ministries have not yet 

replied: Ministry of Justice, Ministry of Foreign Affairs, Ministry of Emergency, National Bank, 

and Ministry of Health. In Kyrgyzstan, ministries or agencies can reply without comment, 

meaning they have no objection, or with comment, meaning they have concerns.  

The Ministry of Economy expects the ratification of the TFA to be approved by the government 

in July or August, and to be ratified by the Parliament in September or October. In September, 

What is WTO TFA? 

The WTO Trade Facilitation Agreement 
(TFA), signed at the Bali Ministerial 
Conference in December 2013, brings 
together improved WCO RKC provisions, 
improved provisions in existing WTO 
agreements, and new trade facilitation 
provisions.  

 

What is CBTA? 

The Cross Border Transport Agreement 
(CBTA) between Afghanistan, Kyrgyzstan, 
and Tajikistan helps link East Asia with 
the Middle East and South Asia. 
 
Tajikistan and Kyrgyzstan signed the 
CBTA in December 2010, and 
Afghanistan signed the protocol to join the 
CBTA with Tajikistan and Kyrgyzstan in 
November 2011. Due to some 
discrepancies in the English and Russian 
versions of CBTA, the three countries 
agreed to re-sign the protocol with the 
previous dates. 
 
In 2015, ATAR facilitated the re-activation 
of the process of ratification of 
Afghanistan’s protocol in Kyrgyzstan. 
During 2015, the CBTA proceeded from 
the Ministry of Foreign Affairs to the 
Ministry of Transport.  
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the Ministry will make a presentation to the Parliament, and ATAR will provide any required 

assistance. 

In order to submit the TFA to the government, procedures required that a regulatory reform 

impact analysis be completed. An ATAR expert recommended by the Ministry of Economy 

completed this analysis. As the analysis was prepared in Russian, ATAR also translated into the 

official Kyrgyz language, as required by the government.  

Commercial Attaché 

In Bishkek, ATAR launched work to build the capacity of the Afghan Embassy in promoting 

Afghan exports. ATAR held several sessions with the first secretary of the Afghan Embassy, 

who is the official in charge of commercial attaché activities. ATAR presented materials on the 

trade potential of Kyrgyzstan and Afghanistan as well as materials on trade promotion 

techniques. ATAR also presented information on trade potential of Kyrgyzstan and 

Afghanistan to GIZ and the American Chamber of Commerce. 

BOMCA 9 

The European Union implemented the Border Management Program in Central Asia (BOMCA 

9). The program operates from a regional office in Bishkek, but it will work in all five Central 

Asian Republics. ATAR coordinated with BOMCA 9 as some of its activities are similar to those 

of ATAR, specifically work on TFA and RKC.  

3. Tajikistan 

 

Customs Support 

 

ATAR met with Tajik Customs to discuss activities related to WTO TFA, including AEO and 

advance rulings. ATAR submitted information to supplement an AEO concept proposed by 

ATAR, including a summary of the Australian AEO concept and the methodology for its 

development and pilot, examples of AEO programs that focus on export transactions and supply 

chain security, examples of AEO programs that encompass certification across other national 

regulatory agency programs, consideration to increase awareness of supply chain security 

measures, and lessons learned from other administrations. Tajik Customs advised ATAR the 

decision for the AEO concept will be determined by the government, not by Tajik Customs, and 

requested ATAR collaborate with the International 

Finance Corp. to continue discussions of an AEO 

concept. Tajik Customs agreed that ATAR will 

prepare an action for pre-pilot development for 

submission in July. 

 

ATAR submitted the Russian and Tajik 

translations of templates for requesting advance 

rulings regarding tariff classification or origin that 

are contained within WCO guidelines. The translations support ATAR recommendations to 

What is an Advance Ruling? 

An advance ruling is a written binding 
decision provided to traders prior to the 
importation of a good that sets forth the 
treatment that the member shall provide 
to the good at the time of importation with 
regard to the good’s tariff classification, 
the origin of the good, and other customs 
matters.  
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maximize the advance rulings facility, particularly in light of the imminent adoption of the 

Tajikistan customs nomenclature, which is a list of classifications of commodities for customs 

purposes. While currently occupied with the development of the customs nomenclature, Tajik 

Customs requested ATAR provide an action plan for presentation in August. 

 

ATAR discussed its legal analysis of joint customs controls with Afghanistan. Tajik Customs will 

adopt upon instruction from the Tajik government if joint border controls are included within the 

new version of the National Border Management Strategy, which is expected to be formally 

adopted after August. Tajik Customs expressed ongoing concerns regarding security in 

Afghanistan, a factor that the Tajik government will consider regarding joint controls. 

 

ATAR conducted pre-roundtable analyses and participated in two roundtables with the Ministry 

of Economic Development and Trade and donors regarding the draft terms of reference for the 

establishment of the Coordinating Committee for Trade Facilitation (CCTF), the draft RKC 

compliance action plan following the government’s ratification of RKC, and the draft TFA legal 

action plan. The RKC compliance action plan and the draft TFA legal action plan are expected 

to be presented at the inaugural CCTF meeting in August. 

 

Trade Facilitation 

 

Afghan Commercial Attaché 

 

ATAR submitted a work plan to the Afghan commercial attaché to conduct a study of 

entrepreneurship challenges faced by Afghans operating in Tajikistan. ATAR developed a 30-

question survey to elicit information from the Afghan entrepreneurs, and the Afghan commercial 

attaché agreed on immediate action. 

 

The Afghan commercial attaché invited ATAR to participate in a roundtable with seven Afghan 

entrepreneurs and embassy staff, at which ATAR introduced the project and the study. This 

initial discussion focused on the bureaucratic pressure applied by the Tajik Tax Committee. The 

Afghan entrepreneurs agreed to cooperate with the survey and assist with its dissemination to 

other Afghan entrepreneurs in Tajikistan. 

 

The survey was submitted to 36 entrepreneurs, and 24 responses were received, translated, 

and analyzed. ATAR drafted the summary report including trade statistics of Afghan exports to 

Tajikistan and prepared presentation materials for a roundtable to be held in July 2016 with the 

Afghan commercial attaché and Afghan entrepreneurs. 

 

ATAR met with the chamber of commerce and industries to extend an invite for their members’ 

participation in the “Made in Afghanistan” show in India, for which ATAR submitted analyses of 

agricultural imports to India to be shared with interested agribusiness considering participation.  

ATAR also extended the invitation to UNDP in Tajikistan, Uzbekistan, and Kyrgyzstan at its 

request. 
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Donor Coordination 

ATAR participated in a regional seminar on transport and logistics that was funded by GIZ. 

ATAR discussed the draft of a Central Asian Republic regional legal framework of international 

transport and the development of an action plan to coordinate the efforts of Central Asian actors 

seeking improvement in transport logistics networks. Customs officials, transport associations, 

and customs brokers from Kazakhstan, Kyrgyzstan, Uzbekistan, and Tajikistan attended the 

seminar. At the request of the forum, ATAR conducted post-seminar analyses of the potential 

learning opportunities in the area of supply chain security management. 

4. Turkmenistan 

 

Trade Facilitation 

ATAR started analysis to identify business constraints and regulatory challenges in trading with 

Turkmenistan. As part of its research, ATAR met with a representative of Muntaz Petroleum, an 

Afghan transportation company, to identify challenges associated with doing business in 

Turkmenistan and assess demand for goods. ATAR also visited two Turkmen cities to interview 

Turkmen companies doing business with Afghanistan.  

ATAR provided USAID’s Regional Agricultural Development Program-West (RADP-West) with 

Turkmen market information on fruit and vegetables to assess the competitive advantage of 

marketing Afghanistan’s agricultural products in Turkmenistan.  

In order to raise awareness of Afghanistan’s products and forge business relationships between 

Afghan and Turkmen traders, ATAR began preparing for a possible exhibition in Turkmenistan 

that would focus on Afghan products. ATAR plans to partner with the Afghan Embassy in 

Turkmenistan, Afghanistan’s MOCI, MOCI’s Export Promotion Agency of Afghanistan, RADP-S, 

CHAMP, and UN Women to invite 35 Afghan exporters to Turkmenistan. ATAR prepared a draft 

concept, agenda, and budget. 

ATAR met with USAID’s Regional Economic Cooperation (REC) project in Kazakhstan to 

finalize potential participants for the Central Asian Trade Forum (CATF) in September 2016 in 

Almaty, Kazakhstan. ATAR organized meetings for REC with Turkmen companies to discuss 

the potential for participation in CATF. ATAR also coordinated with REC regarding the design 

for a Turkmenistan section in CATF. 

In addition, ATAR visited the TIR department of the Turkmen Association of International Road 

Carriers to clarify the procedure of issue and use of TIR carnets by the Turkmen transport 

companies. ATAR will use the information to plan an assessment of the use of TIR carnets in 

Turkmenistan. 
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5. Uzbekistan 

 

Customs Support 

ATAR completed preparation for a four-day training on “Risk Management and E-declaration” 

for Uzbek customs officials, including those in the regions. ATAR prepared communications 

transmitted by USAID through a diplomatic note to Uzbek Customs detailing the agenda. It was 

agreed to hold the first training on risk management and e-declaration in July. 

ATAR also prepared a communication to be transmitted in a diplomatic note to Uzbek Customs 

via the Ministry of Foreign Affairs proposing support in the development of implementing 

regulations for the recently adopted Customs Code. 

 

Trade Facilitation 

 

Afghan Commercial Attaché 

 

ATAR held three meetings with the Afghan commercial attaché in Uzbekistan and discussed 

ways to cooperate with Afghan businesses and identify problems facing traders and possible 

solutions. ATAR conducted sessions with the Afghan commercial attaché on trade opportunities 

of Uzbekistan and Afghanistan and provided a list of goods and products that can be imported 

from Afghanistan to Uzbekistan and from Uzbekistan to Afghanistan.  

ATAR met with Uzbekistan Chamber of Commerce and Industry and discussed potential 

cooperation on trade promotion activities. Participants agreed to organize a meeting of the 

Afghan commercial attaché and the chamber’s chairman to discuss trade promotion activities.  

During June, ATAR had series of meetings with various Uzbek entrepreneurs and 

representative of Uzbek Chamber of Commerce and Industry and discussed the export potential 

of Uzbek goods to Afghanistan. ATAR worked with International Forwarders Association of 

Uzbekistan and GIZ in organizing roundtable tentatively planned for August. The roundtable will 

focus on ATAR’s route mapping study and Central Asian opportunities.  
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E. COMPONENT 3: IMPROVED CUSTOMS ADMINISTRATION 

1. Support Regional Integration 
 

The Ministry of Foreign Affairs continued to review the memorandum of understanding on 

mutual assistance on customs matters between the United Arab Emirates (UAE) and 

Afghanistan. ATAR awaited an update from ACD on progress on this initiative. Following 

signature of Afghanistan and the UAE, ATAR will provide assistance on customs matters raised 

between ACD and UAE, advise on staff exchange proposals, possible funding of equipment by 

UAE, and training that can be provided by UAE.  

2. Organizational Compliance 
 

ATAR continued efforts to develop an Internal Audit Unit and Professional Standards Unit at 

ACD.3 These control mechanisms will provide a framework so ACD can audit compliance with 

its own internal policies and identify and investigate misconduct, including corruption. 

ATAR met with ACD’s manager of the department for the prevention of custom transgressions 

to discuss the department’s roles, responsibilities, procedures, and training needs. In addition, 

ATAR performed a review of the department’s work procedures and a review of an audit report 

published by the Ministry of Finance.  

ATAR began developing an intensive two-week training package that will cover the full audit 

process. The material includes trainer notes, exercises, and case studies based on real life 

internal audits and non-conformance incidents. These mechanisms will provide a framework so 

ACD can audit compliance with its own internal policies and identify and investigate misconduct, 

including incidents of corruption. 

3. Trade Compliance 

 

Post Clearance Audit 

ATAR held a workshop with ACD’s Director 

Operations, PCA team, and PCA working group to 

brainstorm on challenges in effectively conducting 

PCA. ATAR then held periodic trainings on PCA 

for relevant staff and activated WCO E-learning for 

staff to enable self-study.  

 

ATAR reviewed ACD’s current PCA process through desktop research and an onsite 

assessment at Hamid Karzai International Airport (HKIA). This resulted in a revision of the 

                                                           
3 Following the departure of an advisor who had been working to improve ACD’s compliance initiatives, ATAR fielded 
a new expatriate advisor and a national specialist to progress the activities. Unfortunately, the expatriate advisor left 
the country in April due to a family emergency and then departed Afghanistan for the majority of June due to an 
injury. 
 

What is PCA? 

Post clearance audit (PCA) is an audit-
based customs control performed 
subsequent to the release of cargo from 
customs’ custody. The purpose of such 
an audit is to verify the accuracy and 
authenticity of declarations and covers 
the control of traders’ commercial data, 
business systems, records, and books. 
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process flow to align PCA activities with international best practices that are suitable within the 

Afghan context. ATAR also reviewed ACD’s risk profiling process for the selection of PCAs and 

changed the process from one based on random selection to an intelligence-based process that 

includes multiple criteria risk profiles.  

 

ATAR helped to develop a closer working relationship between the PCA team and ACD’s risk 

management team to enable the PCA team to identify the most suitable criteria to select 

companies for PCAs. This resulted in the establishment of a trilateral team – including 

intelligence, risk management and PCA staff – that 

began working on the first PCA case.  

 

Risk Management 

To improve ACD’s approach to conducting risk 

management, ATAR held a workshop with key 

players, including the risk management team, risk 

management working group, and ACD’s Director 

Enforcement, to identified challenges in enabling 

proper risk management. ATAR held trainings with 

risk management officials to build their capacity on 

international best practices and activated the WCO 

E-learning module to enable self-study.  

 

What is Risk Management? 

Risk management is an internationally 
accepted approach to using limited 
resources to identify consignments 
assessed as posing a risk. Under risk 
management, ACD’s Automated System 
for Customs Data (ASYCUDA) identifies 
cargo for different clearance methods: 
potentially high-risk cargo goes to a red 
lane for physical exam; moderate risk 
cargo is sent through a yellow lane for a 
documentary check; and remaining cargo 
is regarded as low risk and goes to a 
green lane for immediate release. 

 

ATAR leads a workshop with ACD officials on priorities and challenges for risk management.  
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ATAR reviewed ACD’s current risk management process and found that the risk management 

team was not applying standard risk management methodology; they were investigating risks 

and not transferring cases to PCA. ATAR presented a revised process to ACD’s Director 

Enforcement and ensured the risk management team worked closely with the intelligence unit 

and PCA. The new team approach is being formalized and rolled out to all customs offices.  

 

ATAR helped ACD develop the first multiple criteria risk profile as a test process that helped 

ACD select the first case for PCA. The singular risk criteria were too wide and resulted in ACD 

selecting cases on an uninformed basis.  

ATAR compiled cargo risk management data, sent a summary of the results to ACD senior 

management, and held a workshop to share the statistics with ACD managers. The 

implementation of the multiple criteria risk profiles will result in a substantial change in the cargo 

cleared through the red, yellow, and green channels. The chart below that provides an overview 

of the clearance time in minutes for the period June 2015 through June 2016. 

 

 All time in minutes. N/A stands for unavailable.  

 

ATAR regional specialists continued to monitor the current number of procedures at Inland 

Clearance Depots (ICDs) compared to the national blueprint for streamlined import procedures, 

which contains 13 steps. ACD’s new Director General will take steps to revert to the streamline 

process in the next quarter, eliminating additional steps that have been implemented at 

operational levels. The latest status report is below:    
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June 45 60 180 50 68 75 85 98 130 60 90 120 50 90 120 60 80 150 

July 40 60 145 N/A N/A N/A 72 90 140 40 70 90 50 90 120 40 70 100 

Aug. 50 60 105 N/A N/A N/A 55 70 100 50 70 90 50 90 120 40 70 100 

Sept. 45 70 90 N/A N/A N/A 54 66 100 70 90 120 50 90 120 40 70 100 

Oct. 55 100 150 N/A N/A N/A 58 72 95 70 90 120 50 90 120 40 70 100 

Nov. 55 75 90 64 85 140 52 66 90 40 70 110 50 90 120 40 70 100 

Dec 45 85 105 32 50 72 40 60 90 50 80 110 50 90 120 40 70 100 

Jan NA NA NA 35 57 144 40 52 75 50 80 110 50 90 120 40 70 100 

Feb 45 95 100 25 34 84 42 50 80 50 80 110 50 90 120 40 70 100 

Mar 35 105 80 30 41 88 37 50 80 40 60 90 60 100 120 50 80 90 

June 45 105 95 30 40 80 40 50 80 45 70 95 55 95 120 50 75 100 
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4. ANCA 

 

ATAR continued to provide support to the Afghanistan National Customs Academy (ANCA) in 

developing curricula for various training courses for customs officials. By the end of the quarter, 

ATAR completed development of 12 training modules covering management, mobile verification 

teams, airport training, examination and search techniques, train-the-trainers techniques, and 

basic customs training. 

 

ATAR discussed providing “how to deliver” training sessions for ACD staff on the modules, but 

the newly appointed ACD Director General felt ANCA staff were not ready for the delivery of 

such training. He instead requested a focus on the actual administration of ANCA prior to the 

delivery of the courses. At the request of the Director General, ATAR delivered a policy and 

procedure manual that detailed administration of the academy. 

 

In addition, ATAR assisted the manager of ANCA in developing standard operating procedures 

in stock control, audit of equipment, training plans, and specialist trainers. The standard 

operating procedures will be rolled into the policy and procedure document. 

 

ACD also requested that ATAR prepare a policy and procedure document on international 

trainings to combat nepotism and favoritism in the department dealing with international events. 

ATAR began preparing the document and is awaiting information from ACD’s international 

relations department to finalize the document.   

5. E-Pay 

 

ATAR continued to encourage ACD and DAB to progress electronic payment of customs duties, 

or E-Pay, which had been implemented in Kabul and Mazar-e Sharif in 2015 with ATAR 

support. E-Pay allows traders across the nation to pay their customs duties at any commercial 

bank rather than in cash at the customs location clearing their goods. 

 

In April, ACD and DAB agreed to implement a phased national rollout, as opposed to 

simultaneous national rollout, of E-Pay at remaining sites with ASYCUDA: Andkhoy, Herat, 

Islamqala, Torghundai, Nangarhar, Torkham, Kandahar, Weesh, Khost, Nimoroz, and Kunduz. 

ACD and DAB also agreed to rollout E-Pay under the current system that requires some manual 

intervention and continue talks on technical specifications to fully automate the E-Pay system.  

 

On June 21, the Ministry of Finance held a press conference with ATAR’s support to inform the 

 Kabul ICD HKIA Hairatan ICD Herat ICD 
Jalalabad 

ICD 

Non-compliant steps 

reintroduced 
1 6 1 0 0 

New steps introduced 4 1 5 3 7 

Total additional steps 5 7 6 3 7 

TOTAL 18 20 19 15 20 
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media and public of the phased national rollout of E-Pay. Minister of Finance Eklil Ahmad 

Hakimi opened the press conference, and announced the national rollout of E-Pay, and USAID 

Mission Director Herbert Smith and ACCI Vice Chairman Khan Jan Alokozai joined the Minister 

of Finance in explaining the benefits of E-Pay at the press event. 

 

On June 30, ACD’s Director 

Operation Director officially 

inaugurated E-pay in Herat in 

western Afghanistan in the 

presence of DAB, ACCI, ACD, 

traders, brokers and commercial 

bank representatives. With 

ATAR support, ACD conducted 

training on how to use E-pay to 

brokers and customs officers 

from Islamqala, Torghondi and 

Herat and distributed posters, 

stand banners, stickers, and 

brochures to customs sites and 

commercial banks in the area. 

USAID Mission Director Herbert Smith and Minister of Finance Elklil Ahmad Hakimi listen 

as ACCI Vice Chairman Khan Jan Alokozai speaks about the benefits of E-Pay for traders. 

ACD Director of Operations addresses traders, brokers, and 

commercial banks in Herat regarding the launch of E-Pay.  
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6. Implement Outreach Programs 

 

ATAR finalized with ACD and DAB the marketing materials to help raise awareness of E-Pay 

and support the rollout of the system. ATAR printed the marketing materials, including posters, 

brochures, stand banners, and stickers, and provided them to ACD for distribution. ATAR also 

supported ACD in preparing for the E-Pay press conference held by the Minister of Finance, 

including preparing a press release, invitations, and talking points for speeches.  

 

7. Trade Awareness/Education Program 

 

On May 10, ACD and the Afghanistan Revenue Department (ARD) held their second Trader 

and Taxpayer Awareness Program at ANCA with ATAR support. About 50 company officials 

and taxpayers attended the event, and ARD and ACD briefed them on tax and customs reforms 

and procedures. This program is part of an ATAR initiative to increase dialogue on tax and 

customs between the public and private sector.  

 

The event was divided in two main sessions, one for ACD and one for ARD. ACD covered its 

mission statement, core values of customs, five-year plan, new reforms, and valuation methods. 

ARD covered objectives of tax collection, type of taxes, tax declarations, tax identification 

number, penalties, and dispute resolution between traders and ARD. 

 

 

 

 

 

 

 

ACD and ARD hold a Taxpayer and Trader Awareness Program for about 50 participants.  
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8. Enhancing ACD Human Resources Department 
 

In an effort improve ACD human resources practices, ATAR reviewed ACD’s policy and 

procedure document regarding recruitment and staff appraisals. ATAR reviewed the document 

with a working group and provided amendments, comments, and additions. The policy 

document emphasized that staff would be hired and promoted by merit rather than directly on 

the basis of recommendation. ATAR also assisted a working group led by ACD’s Director 

Support and Development in developing two procedures on recruitment and training.  

On April 30, ATAR recruited 14 female interns who will be deployed to various departments 

within ACD for six months. This is ATAR’s third internship program for young graduates to gain 

experience in a professional environment and attempt to reduce the gender gap in the 

government.  

9. Strengthening the Customs Code and Customs Policies 

 

ATAR prepared an overview of ACD’s powers and responsibilities regarding currency control 

and reviewed Afghanistan’s anti-money laundering legislation and valuation procedures. In 

support of the overview, ATAR reviewed the customs code and collected data on customs 

control over passengers’ baggage. ATAR worked with ACD on a currency control policy and 

procedures at HKIA and other border customs stations.  

In addition, ATAR assisted ACD in reviewing tax and duties exemption agreements and in 

developing a policy regarding the import of gold and jewelry to facilitate customs clearance. 

10. Strengthening the Capacity Building of ACD Managers 

 

ATAR began capacity building sessions with ACD’s new Director General, his advisor, and 

selected directors. Topics included roles and responsibilities of customs and an overview of the 

RKC; international trade terminology and documentation; revenue evasion in the customs 

environment; compliance management framework; tactical enforcement activities; risk 

management; intelligence; mobile verification teams; and investigations. 

  

ATAR regional staff also completed content for management standards and a template for 

management and site risk profiles. This is part of ATAR’s initiative to support the capacity of 

ACD managers through the implementation of management standards, management profiles, 

and site profiles, which will allow managers to continually review their current capabilities 

against the perceived risk to customs and how to treat those risks.  

11. Strengthening the Capacity of ACD Valuation Department 

 

ATAR conducted high-level meetings and presentations to senior management of ACD and 

MOF. At these meetings, ATAR discussed the broader scope of valuation and the intention to 

produce practical recommendations to move forward. 
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ATAR began work to understand the links between the valuation section, the regional valuation 

units, and the use of the system as a risk management tool to control revenue loss associated 

with undervaluation.   

ATAR also gathered documents specific to the valuation section to further its analysis and 

compile background material. For example, ATAR started collecting copies of airway bills and 

invoices at HKIA for analysis to identify the main commodities that arrive via air and the 

potential revenue risks associated with undervaluation and/or false claims for duty free 

exemptions.  
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F. ACTIVITY IMPLEMENTATION4 

 

ATAR Project Objective: Improved trade environment for Afghanistan, fostering increased investment, export, and 

market-based employment opportunities 

USAID Afghanistan DO1: Sustainable, Agricultural-led Economic Growth Expanded 

USAID OEG Afghanistan Mission PMP IR 1.1: addressed: Employment Opportunities 

USAID OEG Afghanistan Mission PMP Sub-IR 1.1.4: addressed: Regional Trade Increased 

USAID Afghanistan DO3: Performance and Legitimacy of GIROA Improved 

USAID OEG Afghanistan Mission PMP IR 3.1: addressed: Citizens Hold the GIROA Accountable 

USAID OEG Afghanistan Mission PMP Sub-IR 3.2.2: addressed: Policies and Procedures Improved 

 
 

 

                                                           
4 In the following indicators, annual statistics gathered by the Afghan government are reported according 
to the Afghan solar calendar, in which 1392 corresponds to March 2013-March 2014, 1393 corresponds 
to March 2014-March 2015, and 1394 corresponds to March 2015-March 2016, etc. 
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No. Indicator/Milestone
Frequency 

of 

Reporting

Baseline

Life-of-

Project 

Target

Project Achieved (Nov. 

2013 - June 2016)

Q1 Target 

Oct. 2015 -

Dec. 2015

Q1 Achieved 

Oct. 2015-Dec. 

2015

Q2 Target 

Jan. 2016 - 

March 2016

Q2 Achieved 

Jan. 2016 - 

March 2016

Q3 Target 

April 2016 

- June 

2016

Q3 Achieved 

April 2016 - 

June 2016

Q4 Target 

July 2016 - 

Sept. 2016

Q4 Achieved 

July 2016 -

Sept. 2016

Year 3 Total 

Target (Nov. 

2015 to Nov. 

2016)

Year 4 Total 

Target 

(Nov. 2016 - 

Nov. 2017)

Assumptions Definition/Notes

1

Growth in trade volume 

(import, exports, and 

transit) (Contractual)

Annual

AFN 382,848 

million (1391) 

excluding 

transit 

12% 11% 0% NA 0% 1.60% 0% 1.60% 0.0% 1.3% 1.3%

As per the contract, this indicator is tracking 

only and Chemonics will set targets for 

reporting purposes; indicators used for 

tracking purposes show at a higher level 

whether efforts in the sector by many 

contributors are producing results. Changes 

in these indicators cannot be attributed to 

the efforts of one donor and can be caused 

by factors outside the control of any one 

donor. These targets also assume that 

transit data is not available for monitoring.

The value of trade may not grow as much in 

Year 3 and Year 4 due to falling energy 

prices, noting that energy accounts for more 

than 15% of total imports.

Statistics are in AFN as reported by ACD

Trade volume is defined as the licit trade value of goods brought into Afghanistan (import), the value of Afghan goods sold in a foreign 

country or countries (export) and value of goods imported to Afghanistan from a country and exported to another country (transit).

Total volume of trade in 1394 was AFN 420,157 million based on ACD data, including imports (AFN 387,460 million) and exports (AFN 

32,697 million) – representing 11% growth over the baseline. Transit volume statistics were unavailable.

2

Value of goods 

imported to the United 

States taking advantage 

of Generalized System 

of Preferences (GSP). 

(Contractual)

Annual
AFN 6,175 

million (1391)
AFN 9 million AFN 24 million 0 NA 0 AFN 24 million 0 AFN 24 million 0

AFN 7.5 

million
AFN 9 million

ATAR was requested by USAID not to work 

on GSP although it is an illustrative activity 

in Section C. No other project is supporting 

in this regard.

The U.S. GSP is a program designed to promote economic growth in the developing world by providing preferential duty-free entry 

for up to 5,000 products when imported from one of 126 designated beneficiary countries including Afghanistan. 

3 Export (4.2-10d) Annual
AFN 16,328 

million (1391)

AFN 40,000 

million

AFN 32,697 million

(1394) 0 NA 0
AFN 32,697 

million (1394)
0

AFN 32,697 

million (1394)
0

AFN 36,000 

million

AFN 40,000 

million

As per the contract, this indicator is tracking 

only and Chemonics will set expected 

targets for reporting purposes; indicators 

used for tracking purposes only show at a 

higher level whether efforts in the sector by 

many contributors are producing results. 

Changes in these indicators cannot be 

attributed to the efforts of one donor only 

and can be caused by factors outside the 

control of any one donor.  

Missions are not expected to report on this indicator. The information is tracked by EGAT. As per the contract, this indicator is 

tracking only. 

Growth of exports is expected to increase 3% annual as per the contract.  Exports of goods and services represent the value of all 

goods and other market services provided to the rest of the world. They include the value of merchandise, freight, insurance, 

transport, travel, royalties, license fees, and other services such as communication, construction, financial, information, business, 

personal, and government services. They exclude labor and property income (formerly called factor services), as well as transfer 

payments.

Statistics are as reported by ACD.

4 Import (4-2-10c) Annual
AFN 366,519 

million (1391)

AFN 410,000 

million
AFN 387,460 million (1394) 0 NA 0

AFN 387,460 

million (1394)
0

AFN 387,460 

million (1394)
0

AFN 394,000 

million

AFN 410,000 

million

These targets are set at a higher level, 

because efforts in the sector by many 

contributors are producing results.  Changes 

in these indicators cannot be attributed to 

the efforts of one donor only and can be 

caused by factors outside the control of any 

one donor.  

Missions are not expected to report on this indicator. The information is tracked by EGAT. As per the contract, this indicator is 

tracking only. 

Imports of goods and services represent the value of all goods and other market services received from the rest of the world. 

Statistics are as reported by ACD. 

5

Change in World Bank’s 

Doing Business ranking 

for trading across 

borders 

indicator.(Contractual)

Annual

184 (Doing 

Business 

Annual Report 

2014)

177
174 (Doing Business Annual 

Report 2016)
0

174 (Doing 

Business Annual 

Report 2016)

0

174 (Doing 

Business 

Annual Report 

2016)

0

174 (Doing 

Business Annual 

Report 2016)

0 180 177

These targets are set at a higher level, 

because efforts in the sector by many 

contributors are producing results.  Changes 

in these indicators cannot be attributed to 

the efforts of one donor only and can be 

caused by factors outside the control of any 

one donor.  

The World Bank Doing Business report presents quantitative indicators compared across 189 economies over time. 

Afghanistan was ranked 179 out of 183 in 2012, 178 out of 185 countries in 2013, 184 out of 189 in 2014, and 184 out of 189 in 2015. 

According to the 2016 report, Afghanistan is ranked 174 out of 189 countries. 

This is an annual indicator, and ATAR reports once a year against this indicator.

Year 3 Targets/Achievements

A. GOAL: Business climate strengthened to enable private investment, enhanced trade, job creation, and fiscal sustainability through the critical Transition Period and continuing into the Transformational Decade.

ATAR Project Objective: Improved trade environment for Afghanistan, fostering increased investment, export, and market-based employment opportunities

USAID Afghanistan DO1: Sustainable, Agricultural-led Economic Growth Expanded

USAID OEG Afghanistan Mission PMP IR 1.1: addressed: Employment Opportunities

USAID OEG Afghanistan Mission PMP Sub-IR 1.1.4: addressed: Regional Trade Increased

USAID Afghanistan DO3: Performance and Legitimacy of GIRoA Improved

USAID OEG Afghanistan Mission PMP IR 3.1: addressed: Citizens Hold the GIRoA Accountable

USAID OEG Afghanistan Mission PMP Sub-IR 3.2.2: addressed: Policies and Procedures Improved

 

 

 

 

 

  



 
Afghanistan Trade and Revenue (ATAR) Project Quarterly Report for April-June 2016 

 
 

45 

No. Indicator/Milestone
Frequency 

of 

Reporting

Baseline

Life-of-

Project 

Target

Project Achieved (Nov. 

2013 - June 2016)

Q1 Target 

Oct. 2015 -

Dec. 2015

Q1 Achieved 

Oct. 2015-Dec. 

2015

Q2 Target 

Jan. 2016 - 

March 2016

Q2 Achieved 

Jan. 2016 - 

March 2016

Q3 Target 

April 2016 

- June 

2016

Q3 Achieved 

April 2016 - 

June 2016

Q4 Target 

July 2016 - 

Sept. 2016

Q4 Achieved 

July 2016 -

Sept. 2016

Year 3 Total 

Target (Nov. 

2015 to Nov. 

2016)

Year 4 Total 

Target 

(Nov. 2016 - 

Nov. 2017)

Assumptions Definition/Notes

IR1: Capacity of Afghan government to formulate and implement liberal policy framework for trade and investment strengthened

Sub IR1.1: WTO accession process finalized 

Milestone 1.1.1 Adoption of Afghanistan's WTO Accession Package X X

Milestone 1.1.2 Ratification of WTO accession by the Afghan Parliament X X

6

Number of WTO-related 

legal acts adopted 

through the legislative 

process with ATAR 

support. (Custom)

Quarterly 0 24 7 0 0 2 2 5 1 5 12 8

This depends on political will and the pace 

of the legislative process as local authorities 

and stakeholders need to assume ownership 

of drafts.

Bringing main aspects of the legal framework in line with the WTO agreements is a pre-condition for becoming a WTO member. The 

legislative process for draft laws (including amendments) and sublegal acts (regulations, procedures) move from one stage to 

another. This indicator will monitor the legal acts once they have completed this process and are adopted into law. This indicator was 

revised in Year 3 to replace the word “advanced” to “adopted” to better monitor progress toward actual adoption.

The legal acts in the results are:

1. Procedure on Intellectual Property Border Enforcement

2. Law on Trademarks

3. Procedure on Advance Ruling on Binding Decisions

4. Law on Plant Protection and Quarantine

5. Procedure on Customs Storage Fees

6. Regulation on Drafting Procedure and Processing of Legal Acts

7. Regulations of Production and Importation of Medicines and Medical Equipment of 24 February 2007

Sub IR 1.2: WTO implementation process developed and executed

7

Number of WTO related 

institutional reforms 

supported by ATAR. 

(Custom)

Quarterly 0 12 11 0 0 0 0 1 2 1 2 1

Acceding to the WTO requires the establishment of new institutions or restructuring of existing institutions as well as development of 

new institutional processes/procedures related to customs, trade, and other areas. This indicator captures these types of institutional 

reforms supported by ATAR.

The reforms in the project’s results are:

1. Institutional proposal accepted by MOCI for establishing a safeguard unit

2. Five ISO mirror committees established: petroleum products and lubricants; food products; textiles; gas cylinders; concrete, 

reinforced concrete and pre-stressed concrete

3. Mechanism for coordination and cooperation between ANSA and other government entities on enquiry/notification

4. Institutional proposal accepted by MAIL's Plant Protection and Quarantine Department for establishing three pest risk assessment 

units

5. Voluntary copyright registration mechanism established at MOIC

6. Database for recording intellectual property rights for border enforcement and standard operating procedures accepted by ACD

7. MOCI's ACBR-IP system upgraded

8

Number of draft 

legislative items 

(including regulations, 

procedures and 

amendments) prepared 

by the Working Group 

at Ministerial Level with 

ATAR support. (Custom)

Quarterly 0 50 40 0 0 0 0 3 1 4 7 4

This indicator captures the new draft laws and sublegal acts prepared at the Ministerial level with ATAR support. This mainly refers to 

the first draft finalized at the Ministerial level.

The project’s results include:

1. Twelve procedures related to food safety drafted and agreed by working group at MOPH

2. Three procedures related to Food Safety Law drafted and agreed by working group at MOPH during Dec. 2014-March 2015

3. One procedure related to Food Safety Law drafted and agreed by working group at MOPH during April-June 2015

4. Draft regulation for implementing Law on Animal Health finalized

5. Seven procedures for implementing the Law on Animal Health prepared by the working group at MAIL

6. Five additional procedures implementing the Law on Animal Health prepared by the working group at MAIL during Nov. 2014-

March 2015

7. Four additional procedures implementing the Law on Animal Health prepared by the working group at MAIL during April-June 2015

8. Draft regulation to implement Law on Plant Protection and Quarantine prepared by working group at MAIL during April-June 2015

9. Four draft procedures for implementing Law on Plant Protection and Quarantine finalized during April-June 2015

10. Draft copyrights coordination procedure finalized during April-June 2015

11. Draft MOU for Sanitary and Phytosanitary Enquiry and Notification Point during April -June 2016
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No. Indicator/Milestone
Frequency 

of 

Reporting

Baseline
Life-of-

Project 

Target

Project Achieved (Nov. 

2013 - June 2016)

Q1 Target 

Oct. 2015 -

Dec. 2015

Q1 Achieved 

Oct. 2015-Dec. 

2015

Q2 Target 

Jan. 2016 - 

March 2016

Q2 Achieved 

Jan. 2016 - 

March 2016

Q3 Target 

April 2016 

- June 

2016

Q3 Achieved 

April 2016 - 

June 2016

Q4 Target 

July 2016 - 

Sept. 2016

Q4 Achieved 

July 2016 -

Sept. 2016

Year 3 Total 

Target (Nov. 

2015 to Nov. 

2016)

Year 4 Total 

Target 

(Nov. 2016 - 

Nov. 2017)

Assumptions Definition/Notes

Sub IR 1.3: Private sector awareness of new opportunities for trade-related business development increased 

9

Number of awareness 

events held targeting 

the private sector. 

(Custom )

Quarterly 0 40 43 0 3 4 2 4 4 4 12 4

During Year 3 and 4, GIRoA will start leading 

most awareness programs and 

implementing them on their own. 

It is critical to educate the private sector about opportunities resulting from WTO accession and other trade agreements in order to 

enable necessary adjustments.

The project’s awareness seminars to date include:

1. WTO awareness seminar for MOJ in Feb. 2014

2. Awareness about regional opportunities (Dushanbe business-to-business event) June 2014

3. Fourteen awareness events about food control authority and the legal authority contained in the draft food law and its supporting 

regulations

4. Three events in October 2014 on building awareness of trade opportunities under CATF and World Food/Almaty

5. Sanitary and phytosanitary (SPS) awareness seminar at MAIL in Feb. 2014

6. Awareness training seminar on trademarks for the private sector in Feb. 2015

7. Awareness training seminar on procedures for trademark registration for the private sector in Feb. 2015

8. Awareness training seminar on trademarks for the legal community in Feb. 2015

9.Two training seminars on geographical indications for the private sector in March 2015

10. Two awareness seminar on patents for private sector

11. Three awareness seminar on trademarks for academia 

12. TIR awareness workshop for transport operator (ACCI)

13. Three WTO awareness events in September 2015

14. WTO:  Implications for Afghanistan Wheat and Flour Trade seminar in Oct. 2015

15. Copyrights publishers awareness event in Nov. 2015

16. TIR awareness Oct. 2015

17. Two plant variety protection awareness roundtables at MAIL (Jan-Mar 2016)

18. Awareness training on trade remedies for academics in May 2016

19. Awareness training on trade remedies for the private sector in May 2016

20. Trader and taxpayer awareness program in May 2016

21. E-payment launch in Herat in June 2016

Sub IR 1.4: Understanding and support for benefits of WTO and regional and bilateral trade agreements increased

Milestone 1.4.1 General Equilibrium Model tested X

10

Number of instances in 

which GIRoA requests 

for trade policy 

research and analysis 

can be provided by 

TPAU (Contractual)

Annual 0 8 17 0 4 1 8 0 5 1 2 2

This depends on the number of requests 

made by MOCI management. 

This indicator tracks the capacity of the TPAU by monitoring the research and analysis provided to MOCI. This indicator was added to 

the contract in Modification 7 signed Dec. 21, 2015.  ATAR will begin monitoring this output-level result starting from Year 3 and 

retroactively report based on available project data.

The following policy research and analysis were requested from the TPAU in support of:

1. Reduction in SAFTA sensitive list

2. Educating on the impact of WTO accession

3. Analyzing agricultural production (juices, beverages, wheat, flour, fruits, vegetables, nuts) for the purpose of tariff policy 

evaluation

4. Analyzing tariff policy for import of vehicles

5. Application of WTO bound rates (revenue effect)

6. Comparison of current tariff schedule 2015 with WTO negotiated tariff schedule

7. Impact on exports due to WTO Accession

8. Wheat and wheat four market and prices

9. Seasonal fluctuation of imports and exports of fruits nuts and vegetables

10. Transport sector, share of GDP, number of vehicles, cost/revenue

11. Transit of goods via Iranian vs Pakistan sea ports

12. Reports on trade statistics by products and countries

13. Analysis of industrial production (cement, mineral fuel, plastic, steel, marble, cloth, textile, carpets, washing preparation) for the 

purpose of tariff policy evaluation

14. Analysisof  agricultural production for the purpose of tariff policy evaluation

15. Analysis of tariff schedules and tariff rates of neighboring countries

16. Correlation between trade, tariff and revenue collected by ACD with customs duties and other taxes

17. Calculation of average and weighted average tariffs based on different strategies

11

Reduction in 

discrepancy between 

the Central Statistics 

Office (CSO) and ACD 

on trade statistics. 

(Custom)

Annual 27% 9% 13% 0 NA 0 11% 0 13% 0% 15% 9%

It is crucial to have reliable trade-related data. ATAR supports ACD and CSO to harmonize trade-related data between the two 

organizations. The difference between values reported by ACD and CSO divided by the average of the two values, shown in 

percentage. 

The slight increase in discrepancies is due to factors such  a difference in exchange rate and difference in number of lines recorded.
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No. Indicator/Milestone
Frequency 

of 

Reporting

Baseline

Life-of-

Project 

Target

Project Achieved (Nov. 

2013 - June 2016)

Q1 Target 

Oct. 2015 -

Dec. 2015

Q1 Achieved 

Oct. 2015-Dec. 

2015

Q2 Target 

Jan. 2016 - 

March 2016

Q2 Achieved 

Jan. 2016 - 

March 2016

Q3 Target 

April 2016 

- June 

2016

Q3 Achieved 

April 2016 - 

June 2016

Q4 Target 

July 2016 - 

Sept. 2016

Q4 Achieved 

July 2016 -

Sept. 2016

Year 3 Total 

Target (Nov. 

2015 to Nov. 

2016)

Year 4 Total 

Target 

(Nov. 2016 - 

Nov. 2017)

Assumptions Definition/Notes

12

Number of awareness 

documents prepared to 

educate about WTO and 

regional integration. 

(Custom)

Quarterly 0 40 44 0 7 2 3 3 4 3 8 2

Project results include:

1. Document for President Karzai office on WTO 

2. Presentation developed for WTO awareness seminar for MOJ

3. Awareness materials on TIR

4. Copyrights general pamphlet

5. Copyrights music pamphlet

6. Copyrights publishers pamphlet 

7. Copyrights awareness article

8. Educational materials on indication of production of place

9. Presentation to educate Tajik public and private sector about APTTA

10. Note to President Ghani on Afghanistan’s WTO accession

11. Strengthening food safety in Afghanistan

12. Good hygiene practices for businesses

13. SPS agreement awareness power point 

14. Note for President Ghani regarding bilateral trade issues with Pakistan

15. Note for President Ghani regarding transit trade issues with Pakistan

16. Awareness materials on geographical indications

17. Awareness materials on trademarks

18. Awareness materials on patents

19. Ten WTO awareness presentations and two WTO fact sheets

20. 10-page summary covering WTO status and merits 

21.  Note on the road to the Nairobi Ministerial Conference

22.  Note on WTO and manufacturing in Afghanistan

23.  Note on the dispute settlement process and transit 

24. Note on benefiting from WTO membership

25. WTO rules and commitments of Afghanistan and detailed clarifications on commitments and service commitments

26. WTO on wheat flour

27. WTO billboard 

28. WTO poster  

29. WTO press release on WTO Ministerial approval of Afghanistan's accession package

30. WTO video for social media

31. WTO video for local TV 

32. WTO notification note

 33. WTO press release on Parliamentary approval of Afghanistan's accession  

13
Change in public 

perception towards 

trade (Contractual)

Annual 91% 95% N/A 0% NA 0% NA 0% NA 0% 0% 95%

This indicator monitors the change in perception of trade through a targeted survey. ATAR intervention, through the development 

and dissemination of outreach/awareness materials and awareness-raising events reaching the public and private sector, has the 

expected outcome-level result of an increase in the positive perception of trade in Afghanistan and its benefits.

ATAR has not reported on this indicator as of Year 3, as it was anticipated to conduct a third-party national public survey but funding 

was not available for this purpose.  ATAR instead will conduct a survey on targeted populations engaged in trade-related issues at 

both the public and private sector.  ATAR will use as a baseline the “Knowledge, Attitude, and Practice (KAP) Survey of Afghanistan 

towards Trade” sponsored by USAID/TAFA and conducted by AIR Consulting in September 2010.  Specifically, for this indicator, the 

baseline reports percentage agreement (91%) with the question, “Do you think increased trade creates more jobs, wealth, and 

economic opportunities?” ATAR will also analyze other survey questions, such as “Do you think that international /regional trade 

agreements benefit Afghanistan?” which 94% of respondents answered yes in 2010.

IR2: Regional and global integration enhanced

14

Bilateral and regional 

agreements are 

advanced at meetings 

(Contractual)

Quarterly 0 10 7 0 0 0 0 1 0 1 2 1

This depends on interests and political will 

of other countries and Afghanistan

Afghanistan is interested in deepening and expanding regional integration through new and existing agreements on trade, 

investment, economic cooperation, transport, and transit. This indicator will capture bilateral and regional agreements (including 

MOUs and protocols) advanced at meetings.  Advanced indicates some type of tangible result, such as signature, implementation, 

public launch, removal of a trade barrier, etc., with ATAR support. This indicator name was revised in Y3 to reflect the contract.  

Previous indicator was: “Number of initiatives on regional integration disaggregated by signed and launched.”  

The results include:

1. Transit and Transport Agreement with Azerbaijan launched

2. Mutual Assistance Agreement on Customs between Afghanistan and Tajikistan signed 

3.  Protocol of Accession of Afghanistan to the CBTA-5 signed by the Council of Ministers of Afghanistan

4. Trade and transit agreement with Azerbaijan, Georgia, and Turkmenistan launched

5. Pakistan Afghanistan Tajikistan Transit Trade Agreement (PATTTA) 

6. India allowed Afghan trucks to unload cargo in Indian territory

7. Lapis Lazuli Trade and Transit Agreement launched (Afghanistan, Azerbaijan, Georgia, Turkey, and Turkmenistan) 

15

Percentage share of 

Afghan trade with 

regional partners. 

(Contractual)

Annual 38% (1391) 60% See notes 0% NA 0% 38.80% 0% 38.80% 0% 50% 60%

The level of trade with regional partners has 

been around 40% for the past 4 years.  

Overall trade with regional partners is not 

likely to dramatically increase. Most imports 

from Central Asia are energy-based 

products. The fall in the prices of fuel will 

reduce the value of trade with regional 

partners. Further, with increase in purchase 

power and access to new markets, 

Afghanistan will be likely trading more with 

non-regional countries in the future. Note 

that if China and Iran are considered in 

addition to CAR, India, and Pakistan, the 

percent of regional trade is presently at 

70%.

This indicator will capture the share Afghan trade with regional partners. As per the contract, this indicator is tracking only.

ACD trade statistics for 1394 show the following:

Country                Percent Total Trade

India                     4.6%

Kyrgyzstan          0.2%

Kazakhstan         5.6%

Pakistan               21%

Tajikistan             0.4%

Turkmenistan     3.6%

Uzbekistan          3.4%

Total trade with neighboring countries 38.8%

Sub IR2.1: Enabling environment for enhanced access to regional markets established
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No. Indicator/Milestone
Frequency 

of 

Reporting

Baseline
Life-of-

Project 

Target

Project Achieved (Nov. 

2013 - June 2016)

Q1 Target 

Oct. 2015 -

Dec. 2015

Q1 Achieved 

Oct. 2015-Dec. 

2015

Q2 Target 

Jan. 2016 - 

March 2016

Q2 Achieved 

Jan. 2016 - 

March 2016

Q3 Target 

April 2016 

- June 

2016

Q3 Achieved 

April 2016 - 

June 2016

Q4 Target 

July 2016 - 

Sept. 2016

Q4 Achieved 

July 2016 -

Sept. 2016

Year 3 Total 

Target (Nov. 

2015 to Nov. 

2016)

Year 4 Total 

Target 

(Nov. 2016 - 

Nov. 2017)

Assumptions Definition/Notes

16

Number of interactions 

between businesses 

(and other relevant 

groups) with 

government entities in 

the region involving 

policy reform dialogues. 

(Custom)

Annual 0 30 30 0 6 1 2 2 1 2 5 4

This indicator will capture the number of interactions and dialogues between businesses and government organizations in the region 

on policy reform issues.

Results include: 

1. Two trade facilitation workshops in the Kyrgyzstan in April and June 2014

2. A session during the Dushanbe business-to-business event related to policy reform involving businesses and government 

representatives

3. A session led by MOCI/EPAA in March 2014, with women businesses

4. A session at MOCI in July  2014 regarding para-tariffs under SAFTA

5. A session at MOCI in July  2014 regarding issues related to rules of origin

6. Session on regional trade challenges and practices under an export development course in the Kyrgyzstan in May 2014

7. Two roundtables in Kabul with private sector to discuss problems with APTTA

8. Transport and Logistics workshop held in Kyrgyzstan in December 2014

9. Three public-private roundtables in Dushanbe on PATTTA in Feb. and March 2015

10. One public-private forum in Bishkek on the WTO TFA in March 2015

11. A session led MOCI to finalize SAFTA sensitive list in consultation with private sector, ACD, and other ministries

12. Seminar on “Promoting Afghan Exports to South Asia” entailed significant dialogue between 80 businesses and government 

officials 

13. A roundtable in Bishkek on trade facilitation involving Ministry of Economy, border agencies, and traders in April 2015

14. Roundtable in Tajikistan in Aug. 2015 on AEO

15. Co-planned the IRU TIR Roundtable in Aug. 23, 2015 and the TIR National Capacity Building Workshop in Kabul, on Aug. 24-25, 

2015.

16. Roundtable with private transport sector in MOCI on TIR, Kabul, on Aug. 10, 2015

17. Roundtable at MOCI with private sector in Aug. 2015 concerning APTTCA meeting

18. Global Supply Chain Forum in Kabul in Oct. 2015

19. Customs Consultative Council on customs security in Bishkek in Oct. 2015

20. Global Supply Chain in Oct. 2015

21. Customs Consultative Council in Kyrgyzstan in Oct. and Dec. 2015 

22. EU regional trade conference in Tajikistan

23. Customs valuation training Nov. 2015

24. Two Customs Consultative Council meetings in Kyrgyzstan in Feb 2016

25.Experts of Kyrgyzstan Customs Consultative Council meet on an almost weekly basis (businesses and customs officials)

17

Percentage of 

respondents reporting 

improved climate for 

trade (Custom)

Biannually
33.3% 2013 

(ACCI/GIZ)
35% 19.3% (2015) 0 19.30% 0 NA 0 NA 0% 34% 35%

This indicator monitors the outcome-level result of the improved climate for Afghan trade, based on ACCI Business Tendency Survey 

Report, in cooperation with GIZ.  The survey asks the managing directors of businesses for their opinions on the current business 

situation, with disaggregated data on trade, and their expectations for the next six months. 

This indicator was added to the ATAR M&E results framework during Year 3 of implementation to monitor the outcome of 

interventions in the trade environment (harmonization, trade facilitation, regulations, procedures, trade/transit agreements), and 

baseline figure is from the first report from April 2013

Note: The ACCI and GIZ have not yet made updated data available

18

Number of proposals 

accepted to harmonize 

customs procedures or 

documents on transit 

corridors. (Custom)  

Annual 0 20 13 0 0 1 0 1 1 2 4 4

This indicator will capture the modernization and harmonization of customs rules and procedures with international standards on 

transit corridors to reduce border crossing costs and delays, including TIR. The indicator will track proposals (documents, procedures, 

recommendations, etc.) that are accepted.  Accepted is defined as a tangible result, such as barriers removed or solved, enactment or 

implementation of proposals, public launch of initiatives, memorandums signed, or recommendations accepted. This indicator was 

revised in Year 3 to replace the term “discussed” to “accepted”.

ATAR launched customs harmonization initiatives, including risk management and PCA, that are ongoing. Results include:

1. Memorandum on information exchange and trade facilitation between Afghanistan and Tajikistan

2. Memorandum on mutual exchange of risk management information in customs matters (Afghanistan, Kyrgyz Republic, and 

Tajikistan)

3. Modality for single border stop between Afghanistan and Pakistan

4. Recommendations for conformity with WTO TFA in Afghanistan

5. Recommendations for conformity with WTO TFA in Kyrgyz Republic

6. Recommendations for conformity with WTO TFA in Tajikistan

7. Recommendations on advance rulings in Kyrgyz Republic

8. Recommendations on AEO for Uzbekistan

9. Recommendations to improve coordinated border management in Tajikistan

10. Recommendations to Tajik Customs regarding Institutional settings for effective management of post clearance audits and linking 

audit findings to the risk management system

11. Proposal for establishing AEO in Tajikistan presented to Tajik Customs

12. Modality for Afghan customs operating at Karachi port presented to ACD

13. Kyrgyzstan adopted sublegal acts to implement AEO
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No. Indicator/Milestone
Frequency 

of 

Reporting

Baseline
Life-of-

Project 

Target

Project Achieved (Nov. 

2013 - June 2016)

Q1 Target 

Oct. 2015 -

Dec. 2015

Q1 Achieved 

Oct. 2015-Dec. 

2015

Q2 Target 

Jan. 2016 - 

March 2016

Q2 Achieved 

Jan. 2016 - 

March 2016

Q3 Target 

April 2016 

- June 

2016

Q3 Achieved 

April 2016 - 

June 2016

Q4 Target 

July 2016 - 

Sept. 2016

Q4 Achieved 

July 2016 -

Sept. 2016

Year 3 Total 

Target (Nov. 

2015 to Nov. 

2016)

Year 4 Total 

Target 

(Nov. 2016 - 

Nov. 2017)

Assumptions Definition/Notes

Sub IR 2.2: Benefits from enhanced market access expanded

Quarterly

20

Estimated self-reported 

value of new deals by 

ATAR supported 

participants in trade 

events (Custom)

Quarterly 0
 AFN 680 

million
AFN 980.5 million 0  NA 0

 AFN 164 

million 
0  AFN 0.5 million 0

AFN 476 

Million 

AFN 204 

Million 

ATAR is focusing more on women business 

in the third year of the project. Women have 

traditionally exported less than men. 

This indicator tracks the outcome results from ATAR-supported firms in international trade events, recorded by the value of self-

reported new deals as well as the actual signed deals.  This indicator was added in Year 3 to report on the outcome of ATAR 

sponsorship and support in such events. This indicator was added in Year 3 to monitor the outcome of ATAR-supported participants, 

reported under indicator 19.

During the Eid Bazar exhibition in June 2016,  Afghan business women sold their products for a total value of AFN 458,887. 

IR3: Revenue generation for fiscal sustainability strengthened through reforms and anti- corruption measures in customs and taxation

21

Growth in customs 

revenue (overall and 

per border crossing). 

(Contractual)

Annual

AFN 49,460 

Million in 

1392

3% 24% 0%  NA 0% 24% 0% 24% 0% 3% 3%

This indicator tracks the overall growth of customs revenue as an expected outcome from implemented reforms and anti-corruption 

measures.  A customs duty and tax refers to tax on the importation and exportation of goods collected by custom houses.

ATAR will report on this indicator, but will not be held accountable for achieving specific results. Statistics are as reported by ACD.

Note: Customs revenue was 49,460 million in 1392 and declined 9 percent to 44,846 Million in 1393. Considering the decrease, ATAR 

sought a realistic target and set the target at a 3% increase for Year Three. In 1394, the customs revenue increased to 55,510 Million, 

showing a 24% rise over the prior year.

22

Revenue collection by 

electronic means. 

(Contractual)

Annual 0% 75% 1% 22% 0.75% 32% 0.40% 43% 1% 0% 53% 75%

This indicator assumes that traders are 

interested and willing to use E-Pay, and that 

DAB and ACD roll out to remaining 

locations. 

This will monitor the collection of revenue by E-Pay as a percentage of total revenue collected. It will be reported in locations where E-

Pay is available and will be disaggregated by location and include new locations as they become available.

The total customs revenue collected by E-Pay in the seven months of 1395 at HKIA was AFN 271 million, and customs revenue in total 

for the seven months of 1395 was AFN 36,749 million, which is 0.74% of revenue collected through E-pay. 

23

Revenue leakages due 

to undervaluation of 

cargo are reduced. The 

overall

goal is a 50% increase 

in accuracy in 

classification and 25% 

increase in revenues 

resulting

from proper valuation. 

(Contractual)

Annual TBD 50% TBD TBD 0% TBD 0 TBD 0 TBD TBD TBD

 As per the contract, this indicator is tracking only. This indicator was added in Year 3 as per the contract.

The first part of this indicator measures tariff classification competence of ACD staff. An ATAR advisor will conduct a tariff 

classification competence assessment at HKIA, Jalalabad, Herat and Mazar-e Sharif. This will give ATAR the classification competence 

baseline of staff.

The second part of this indicator measures an increase in revenue resulting from proper valuation. The ATAR advisor will conduct a 

risk-based assessment to sample and review valuation of at least 10 commodities on ASYCUDA to find the 25% undervaluation.

Capacity building assistance refers to market research, short-term technical assistance to government and/or private-sector 

beneficiaries, study tours and international trade fairs/exhibitions, exporter training sessions, networking and training supported by 

ATAR. ATAR will y report on the number of firms sponsored in international trade events, with the outcome tracked in indicator 20.

ATAR helped build the capacity of firms detailed below:

1.Dushanbe business-to-business event: 45 Afghan businesses, 60 Tajik businesses, 50 Kyrgyz businesses,

2. 107 businesses from Dushanbe business-to-business event

3.  EPAA seminar series on market research and international markets: 10

4. Seminar series on global logistics: 8

5. Training to prepare for participation in CATF/World Food: 13

6. Preparatory meetings for CABOC in Afghanistan: 40

7. 20 business attended two trainings on exports in Kabul

8. 110 business attended TIR conference in Kyrgyzstan

9. 81 businesses attended two roundtables and one seminar on export credit

10. 7 businesses were assisted to participate in Domotex

11. 15 businesses participated in India Stone Mart

12. 9 businesses were assisted to participate in Gulfood

13. 9 business participated in Aahar exhibition

14. 10 business were trained on Letter of Guarantee 

15. 5 businesses participated in World Food Exhibition in Kyrgyzstan 

16. 13 businesses were assisted to participate in a craft selling exhibition in Italy

17. 51 businesses comprising of businesses and government officials participated in TIR awareness seminar in Kabul

18. 22 businesses participated in access to finance for trader conference

19. 23 businesses participated in trade finance training

20. 80 private exporters participated in “Promoting Afghan Exports to South Asia”

21. 25 carpet producers and exporters business-to-business event co-organized with ABADE 

22. 42 Central Asian Trade Forum participants (Afghan firms) in Kyrgyzstan

23. 84 Global Supply Chain Forum participants in Afghanistan 

24. 37 businesses participated in Women and Trade: Opportunities and Challenges in Afghanistan

25. 15 Gulfood orientation Baron in Kabul 

26. 22 business skill Baron in Kabul 

27. 33 Trade and Taxpayer Awareness Program

28. 1 roundtable on Food Safety Law

29. 21 Awareness training on trade remedies for the private sector

30. 40 Trade and Taxpayer Awareness Program

31. 13 Eid Bazaar Handicraft Exhibition 

32. 6 E-Payment Launch

ATAR was requested to no longer support 

export promotion events in Year 3 and Year 

4 

9281081970916301,1278500

Number of firms 

receiving USG capacity 

building assistance to 

export (4.2.2-3) 

19
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No. Indicator/Milestone
Frequency 

of 

Reporting

Baseline
Life-of-

Project 

Target

Project Achieved (Nov. 

2013 - June 2016)

Q1 Target 

Oct. 2015 -

Dec. 2015

Q1 Achieved 

Oct. 2015-Dec. 

2015

Q2 Target 

Jan. 2016 - 

March 2016

Q2 Achieved 

Jan. 2016 - 

March 2016

Q3 Target 

April 2016 

- June 

2016

Q3 Achieved 

April 2016 - 

June 2016

Q4 Target 

July 2016 - 

Sept. 2016

Q4 Achieved 

July 2016 -

Sept. 2016

Year 3 Total 

Target (Nov. 

2015 to Nov. 

2016)

Year 4 Total 

Target 

(Nov. 2016 - 

Nov. 2017)

Assumptions Definition/Notes

24

Ratio of customs 

revenue collected to 

GDP (Contractual)

Annual
7.5% Word 

Bank (2012)
20% 5% 0% 0% 0% 0 0% 5% 0% 10% 20%

This assumes trade and revenue continues 

to increase, and that customs and other tax 

collection agencies are compliant. 

This indicator tracks the overall growth of customs revenue collected as a percentage of overall GDP. ATAR will report on this 

indicator, but will not be held accountable for achieving specific results. This indicator was added in Year 3 as per the contract.

In 2015, the ratio of customs revenue in the GDP of the county was 5% while in 2014 this ratio was 4% -- showing a 1% increase.

25
Increase in customs 

duties (Contractual)
Annual AFN 27 billion AFN 2 billion 18% TBD 0% TBD 0 TBD 18% TBD TBD TBD

This indicator measures the increase in customs duties. This indicator was added in Year 3 as per the contract and revised in the 

second quarter of Year 3. The previous wording is "Increase in customs non-tax revenue." Customs duties make up only a portion of 

overall revenue collected by ACD. This indicator aims to measure only the collection of customs duties apart from business receipt tax 

and other taxes collected by ACD.

ATAR forecast a AFN 2 billion increase in customs duties, taking into account the increase in valuation and reduction in tariffs as a 

result of WTO accession. In 2015, ACD data showed a AFN 4 billion increase — customs duties was AFN 29.3 billion in 2015, while it 

was almost AFN 25 billion in 2014. 

 ATAR will report on this indicator, but will not be held accountable for achieving specific results.  

Sub IR 3.1: Customs procedures to increase transparency, efficiency, and uniformity in the collection of revenue, performance of core functions, and facilitation of trade improved 

Milestone 3.1 MoU on Mutual Customs Matters signed between Afghanistan and UAE X

26

Number of declaration 

forms processed in each 

ICD in Afghanistan. 

(Contractual)

Annual

(As of 2012)

Hairatan: 

66,851 

Imports; 2,734 

Exports

Torqundi: 

43,209 

Imports; 542 

Exports

Sher Khan 

Bandar: 

16,199 

Imports; 4,050 

Exports

Torkham: 

175,770 

Imports; 

32,451 Exports

Weish: 35,166 

Imports; 2,167 

Exports

2% NA 0%                               - 0%  NA 0% 5% 0% 2% 2%

ACD's five-year strategic plan projects that  

main import products will increase per year 

by 2%. All quarterly figures will show a 2% 

increase. However, this will depend on 

continuing increase in trade, the security 

situation and ACD becoming more effective 

in dealing with imports. 

This indicator refers to the number of declarations processed, paying custom duties, disaggregated by import/export and ICD.  The 

contract stipulates the number of laden vehicles; ATAR is recording declaration forms as laden vehicle data was limited. ATAR will 

report on this indicator, but will not be held accountable for achieving specific results.

According ASYCUDA data, in 2014 the number of declaration was 258,443 and in 2015 the number was 271,697 which shows a 5% 

increase over the previous year.

                                                                                                                                                                                                                              

27

Average customs 

processing time 

(Contractual)

Annual

Herat: 6 hours 

17 minutes

Hairatan: 3 hrs 

43 min

Jalalabad: 4 

hrs, 18 min

Sher Khan 

Bandar: 2 hrs, 

13 min

Aquina: 3 hrs,  

21 min

2 hours

Herat: 

1 hour and 18 minutes 

Mazar (Balkh ICD):

1hour

20 minutes

Jalalabad

1 hour

03 minutes

HKIA 51 mins

Sher Khan Bandar 1 hours 10 

minutes

Aquina 1 hours 27 minutes

5 Mins

See notes. End of 

Dec. figures 

stated.

5 Mins See notes 5 Mins See notes 5 Mins 20 Mins 20 Mins

This indicator measures the processing of cargo from the time the entry is submitted on ASYCUDA to the time the release order is 

generated." This is a more accurate definition of customs processing time at border crossing (which is mentioned in ATAR’s contract).

ICD                             Green        Yellow                  Red

Mazar (Balkh ICD)   46 mins          1hr 11 mins       1hour 38 mins

Aquina ICD                55 mins          1 hr 35 mins     2 hours

Sher Khan Bandar    46 mins          1 hr 15 mins     1 hour 36 mins

Herat                          35 mins          1 hr 25 mins     1 hour 16 mins

Jalalabad                   39 mins          49 Mins              1hour  19 mins

HKIA                           29 mins           40 mins             1 hour 30 mins

  

28

Number of documents 

required to 

export/import goods 

across borders 

decreased (4.2.1-17) 

(Contractual)

Annual

10 Import/ 10 

Export (World 

Bank Doing 

Business 

report 2014)

Tracking only

10 Import/ 10 Export

(World Bank Doing Business 

report 2016)

Tracking 

only

10 Import/ 10 

Export

(World Bank 

Doing Business 

report 2016)

Tracking only

10 Import/ 10 

Export

(World Bank 

Doing Business 

report 2016)

Tracking 

only

10 Import/ 10 

Export

(World Bank 

Doing Business 

report 2016)

Tracking 

only
Tracking only Tracking only

ACD will reduce this through paperless 

declarations using ASYCUDA World.

Reduction in the number of documents required to trade goods across borders as imports or exports; change in the total number of 

documents required as per World Bank Doing Business Indicator, confirmed by the Mission. Reducing the number of different 

documents required in cross border trade is key to maximizing the improved efficiency that trade generates as a basis for faster 

economic growth and poverty reduction. Business report. 

Based on the 2016 report, Afghanistan requires 10 documents for import and 10 for export while the average document required for 

South Asia is 8 for import and 10 for export.

29

Number of steps 

reduced or streamlined 

at border (Contractual)  

Annual 0 13 13 0 remains at 13 0 remains at 13 0 0 0 6 0

ACD will implement single window and 

other border initiatives such as joint border 

crossings / one stop shop. This will be done 

in consultation with the World Bank 

initiative. 

This indicator measures the number of steps that have been eliminated to align the cargo clearance process to the blueprint of 13 

steps. The number of steps reduced or streamlined is related to the implementation of the national blueprint decree of 13 total steps. 

This indicator will report at the Border Crossing Points (BCPs), but the main focus will be at the ICDs where ATAR is working to 

implement risk management strategies, so that compliant traders are routed to green and those that are non-compliant / higher risk 

go either to yellow or red lane.

Note: ATAR is targeting a reduction of an average of 6 steps across locations. (An overall total of 38 extra steps across 6 locations is 

an average of 6 steps.)

This indicator was added in Year 3 as per the contract.
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No. Indicator/Milestone
Frequency 

of 

Reporting

Baseline

Life-of-

Project 

Target

Project Achieved (Nov. 

2013 - June 2016)

Q1 Target 

Oct. 2015 -

Dec. 2015

Q1 Achieved 

Oct. 2015-Dec. 

2015

Q2 Target 

Jan. 2016 - 

March 2016

Q2 Achieved 

Jan. 2016 - 

March 2016

Q3 Target 

April 2016 

- June 

2016

Q3 Achieved 

April 2016 - 

June 2016

Q4 Target 

July 2016 - 

Sept. 2016

Q4 Achieved 

July 2016 -

Sept. 2016

Year 3 Total 

Target (Nov. 

2015 to Nov. 

2016)

Year 4 Total 

Target 

(Nov. 2016 - 

Nov. 2017)

Assumptions Definition/Notes

30
Time to export/import 

(days). (4.2.1-16)
Annual

85 days, 

import, 81 

days, export 

(World Bank 

Doing Business 

report 2014)

Tracking only

18 days, import, 12 days, 

export (World Bank Doing 

Business report 2016)

Tracking 

only

18 days, import, 

12 days, export 

(World Bank 

Doing Business 

report 2016)

Tracking only

18 days, 

import, 12 

days, export 

(World Bank 

Doing Business 

report 2016)

Tracking 

only

18 days, import, 

12 days, export 

(World Bank 

Doing Business 

report 2016)

Tracking 

only
Tracking only Tracking only

ACD will become compliant. Capacity 

building initiatives by ATAR and the World 

Bank will see an improvement in efficiency 

and effectives through internal governance, 

internal compliance, effective use of 

resources, tackling corruption and 

implementing a more robust risk-based 

selectivity criteria.  

The time necessary to comply with all procedures required to export goods. If a procedure can be accelerated for an additional cost, 

the fastest legal procedure is chosen. Doing Business compiles procedural requirements for exporting a standardized cargo of goods 

by ocean transport. Documents associated with every official procedure are counted—from the contractual agreement between the 

two parties to the delivery of goods—along with the time and cost necessary for completion. For exporting goods, procedures range 

from packing the goods at the warehouse to their departure from the port of exit. The time and cost for ocean transport are not 

included. Payment is made by letter of credit, and the time, cost and documents required for the issuance or advising of a letter of 

credit are taken into account. The ranking on the ease of trading across borders is the simple average of the percentile rankings on its 

component indicators. 

2016 Doing Business reports time of import and export as follows:

Time to export: Border compliance (hours 48) Time to export Documentary compliance (hours 243).

Time to import: Border compliance (hours 960 Time to import Documentary compliance (hours 336).Days is total number of hours 

divided by 24.

31

Number of customs 

systems in line with 

international best 

practices adopted. 

(Custom)

Annual 0 15 3 2 0 3 0 3 0 3 11 1

ACD will implement systems in areas agreed 

with ATAR 

Systems refer to valuation, risk management, E-Pay, appeals, simplified import procedures, and the national hotline. Those 

implemented under ATAR are according to international best practice.

1. E-payment has been implemented at three locations. 

2. Hotline has been re-activated and is pending launch. 

3. ANCA Standard Operating Procedures agreed with ACD

Note: The new Director General is actively supporting ATAR in forging the way forward, and ATAR expects his support will result in 

changes being expedited.

32

Number of risk 

management 

procedures adopted at 

customs depots. 

(Custom )

Annual 0 10 2 2 0 2 0 2 1 2 8 1

ACD will implement procedures in areas 

agreed with ATAR

A procedure refers to risk awareness self-assessments, risk profiling, risk registers, and management controls as part of roll-out of 

risk management.          

                                                                                                                                                                             

Site Profile: This gives complete information on a site, including map, site layout, type of business and imports/exports coming 

through the site, top imports/exports and top importers/exporters, security information, stakeholders working close to the site, risks 

at the site, type of risk, level of risk, and work load at the site.

 

Management Profile:  Management profiles increase professionalism of the managers. The profile reduces the time it takes for a new 

manager to become familiar with the location, staff, work, organizational structure and business ethics and provides a common 

understanding of risk assessment and risk management. 

 

Multiple criteria risk profiles: ATAR introduced to ACD multiple risk-based criteria to improve its risk management approach to 

clearing cargo. ACD’s use of multiple risk-based criteria should facilitate its risk management approach by drastically reducing cargo 

going for physical exam. ACD has traditionally used single criteria, based only on commodity. 

33

Number of training 

modules developed by 

ATAR. (Custom) 

Annual 0 45 38 4 0 4 0 4 12 4 16 3

This indicator captures number of modules ATAR developed in support of ANCA.

Training modules developed: 1. Mobile Verification Team Foundation, 2. Airport Passengers Baggage, 3. Vehicle Examination, 4. 

Examination of Public Service Vehicle, 5. Container and Freight Examination, 6. Mobile Verification Team First Aid, 7. Internal Audit 

Awareness. 8. Post Clearance Audit, 9. Risk Management Basic, 10. Risk Management Level 1, 11. ASYCUDA Profile request form, 12. 

Intelligence Awareness, 13. Pocket Notebook, 14. Automated Selectivity and Targeting, 15. Intelligence 5*5 form, 16, Professional 

Standard Awareness, 17. Management Training Effective Communication, 18. Decision Making, 19. Leadership and Influence, 20. 

Staff Motivation, 21. Problem Solving Advanced, 22. Chairing and Participating in Meetings, 23. Planning and Time Management, 24. 

Presentation Skills, 25. Developing Effective Teams,  26. Management Training Delegation, 27. Changing Role of Management, 28. 

Managing the Managers, 29. Trainer Development Course 13 Modules, 30. Train the Trainer Course on Contemporary Management, 

31. Train the Trainer Changing Role of Management, 32. Train the Trainer Motivation, 33. Train the Trainer Leadership and 

Empowerment, 34. Train the Trainer Delegation, 35. Train the Trainer Problem Solving and Decision Making, 36. Customs Valuation, 

37. Customs Transit, 38. Planning  

34

Number of audit cases 

selected using risk-

based criteria 

(Contractual)

Annual 0 40 1 0 0 0 0 1 1 4 5 35

ACD will implement PCA as a compliance 

function. The legislation will be changed to 

show this. ACD staff will be competent to 

perform such audits. 

All post clearance audit will be selected using risk-based criteria. This indicator was added in Year 3 as per the contract.

Multiple criteria risk profiles were used to select cases for PCA.  The new risk profiling method was launched this quarter. One case 

was selected for PCA and is in progress. 

Note:  This audit is a live case that began in the classroom and will proceed to client premises. The classroom activities are guiding the 

auditors through the process. Auditors will conduct the physical audit at the client’s premise once the desk audit is complete.

35

Share of cases yielding 

additional assessment 

(revenue) to cases 

selected for audit 

(Contractual) 

Annual 0 30% 0 0% 0 0% 0 100% 0 0% 50% 50%

ACD will implement PCA. ACD will assign 

audits as per risk based selectivity criteria. 

This indicators states percentage. ATAR will also track additional revenue collected during the risk-based audits. This indicator was 

added in Year 3 as per the contract.
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No. Indicator/Milestone
Frequency 

of 

Reporting

Baseline

Life-of-

Project 

Target

Project Achieved (Nov. 

2013 - June 2016)

Q1 Target 

Oct. 2015 -

Dec. 2015

Q1 Achieved 

Oct. 2015-Dec. 

2015

Q2 Target 

Jan. 2016 - 

March 2016

Q2 Achieved 

Jan. 2016 - 

March 2016

Q3 Target 

April 2016 

- June 

2016

Q3 Achieved 

April 2016 - 

June 2016

Q4 Target 

July 2016 - 

Sept. 2016

Q4 Achieved 

July 2016 -

Sept. 2016

Year 3 Total 

Target (Nov. 

2015 to Nov. 

2016)

Year 4 Total 

Target 

(Nov. 2016 - 

Nov. 2017)

Assumptions Definition/Notes

Cross-cutting  And Gender Indicators

36

Person hours of training 

completed in trade and 

investment enabling 

environment supported 

by USG assistance. 

(4.2.1-19)  

Monthly 0

166 trainings 

(1,660 

participants) 

169 trainings

(3,322 participants including 

2,635 male and 687 female)

24,683 person hours of 

training

5

18 trainings (455 

participants 

including 294 

male and 161 

female) 2,971 

person hours of 

training

7

4 trainings (154 

participants 

including 119 

male and 35 

female) 769 

person hours of 

training

4

12 trainings 

(218 

participants 

including 159 

male and 59 

female) 1,393 

person hours of 

training

4 15 0

This indicator tracks all USG-supported trainings under ATAR. This indicator uses the following equation to express the number of 

USG-supported training hours that were completed by training participants: Hours of USG supported training course x Number of 

people completing that training course. Support from the USG: This indicator counts training hours that were delivered in full or in 

part as a result of USG assistance. This could include provision of funds to pay teachers, providing hosting facilities, or other key 

contributions necessary to ensure training was delivered.  

This indicator encompasses contractual indicator "Number of US supported training events held that relate to improving the trade 

and investment environment, number of participants (female/male), and person days of training".  For accuracy, ATAR is reporting on 

training hours instead of days, as well as USAID Standard F indicator 4.2.1-19.

Note: ATAR already achieved the life-of-project target for this indicator. Based on USAID’s request, ATAR set a new target for Year 

Three. The target was 20 training sessions; ATAR has already  exceeded that target with 34 sessions.

37

Person-days of training 

of key personnel in 

trade and customs 

regulation. (Custom)

Quarterly 0 213 days 204 4 0 5 0 4 18 5 18 0

 ANCA is fully funded and operational. 

Participants are identified and will attend.

This indicator tracks only the trade related customs trainings in number of days as per Afghan Info requirement.  These trainings are 

also reported under indicator #36.                                              

During this quarter, there was a training on  Enforcement of Intellectual Property Right in Borders for 13 participants including 1 key 

personnel (ACD's Tariff Department Manager).

38

Percentage of 

participants reporting 

increased knowledge 

and skills in trade, 

transit, or customs 

(Custom)

Quarterly 0% 95% 85% 95% 0% 95% 95% 95% 0% 95% 95% 95%

ANCA is fully funded and operational. 

Appropriate participants selected, 

participants answer honestly, etc. 

This indicator tracks the outcome of ATAR training events that are substantial in capacity building and duration. The project will 

monitor increased knowledge and skills through pre-/post-testing where applicable, or through self-reported post-surveys. This 

indicator was added in Year 3 to strengthen the monitoring of the outcomes of training events. 

There were no such surveys conducted during this quarter. 

39

Number of public 

events held to discuss 

trade and business 

policy matters with 

stake-holders, the 

public and the private 

sector. (Contractual)  

Quarterly 0 280

263 events (participants 

include 2,586 males, 415 

female)

0

6 events 

(participants 

include 38 males, 

0 females)

15 events (150 

participants)

23 events (150 

participants 

140 males, 10 

females)

15 events 

(150 

participants

)

26 events (427 

participant: 378 

males, 49 

females)

15 events 

(150 

participants

)

45 events

26 events 

(280 

participants)

A public event is defined as an ATAR-led and/or supported trade-related activity such as conference, seminar, trade forum, 

presentations to university students, trade campaign, presentation to Parliament or Ministries, working group meetings, roundtable 

discussions, and other trade gathering.

Quarterly

41

Number of females who 

report increased self-

efficacy at the 

conclusion of USG 

supported 

training/programming. 

(GNDR-3 F indicator)

Annual 0 200 0 0 NA 0 25 0 0 0 110 90

This indicator measures the percentage of females who report increased self-efficacy through post-surveys of GIROA internships and 

possibly other substantial trainings, to also monitor the effectiveness of the Gender Action plan. This indicator was added in Year 3.

No such surveys were conducted during this quarter. 

42

Number of permanent 

professional positions 

allocated for women 

within MOCI, ACD, 

ANSA, MAIL and MOPH. 

(Contractual )

Quarterly
173 females in 

ACD and MOCI
175 3 0 0 0 3 0 0 0 90 85

The MOF / ACD Tashkeel will highlight 

positive discrimination to identify a 

minimum number of positions for females

MOCI allocated 30% of positions for women 

in 1395.

In line with the Tokyo Mutual Accountability Framework and the National Action Plan for Women, ATAR will support ACD in meeting 

benchmarks related to increasing female participation in elected and appointed bodies at all levels of governance to 30 percent by 

2020. Originally, this indicator was tracking only positions at ACD, but has been revised in Year 3 to include all ATAR-related 

counterpart ministries and departments. This indicator was revised in Year 3 to expand from monitoring permanent positions at ACD 

to all ATAR counterparts.

40

Number of consultative 

processes with private 

sector as a result of U.S. 

government assistance. 

(Contractual) 

0 24 21 0 2 1 1 4

Negotiating and implementing agreements requires intense coordination and cooperation among ministries and state bodies as well 

as with the private sector and civil society.  Working groups for consultations on developing trade policies, negotiation strategies, 

trade procedures, and draft legislation with private sector will be captured under this indicator.

The results to date include: 

1. Consultative meeting on Feb. 22 with fruit and vegetable businesses

2. Consultative meeting on March 3 with handicraft, carpet, gemstones, and marble businesses

3. Consultative group with representatives of chambers from four regional counties (Afghanistan, Kyrgyzstan, Pakistan, Tajikistan) to 

establish a sustainable mechanism for cooperation across the region

4. Consultative meeting with Kabul Chamber of Commerce and Industries regarding customs valuation practices

5. Working group for development of implementing regulations for food safety law

6. Consultations by the MOPH with private sector regarding changes to fees for import of pharmaceuticals and medical equipment

7. Working group on developing implementing legislation for the law on animal health 

8. Consultative meeting on sensitive list with stakeholders 

9. Consultative meeting with Afghan Marble Association on problems faced by marble sector

10. Consultative meeting with the Ministry of Transport on revising transport laws in the context of TIR

11. Consultative meeting with MOCI on reactivation of TIR

12. Customs Consultative meeting in Bishkek between customs and traders on June 18

13. Consultative working group on trade facilitation Lake Issyk-Kul June 15-16

14. Roundtable in Tajikistan on Post Clearance Audit in Sept. 2015 

15. Roundtable with private transport sector in Ministry of Commerce and Industries on TIR, Kabul, on  Aug. 10, 2015

16. Consultative process with Afghan Marble Association on removing ban on export of marble in rough form in August 2015

17. Roundtable at MOC with private sector early August concerning APTTCA meeting

18. Customs Consultative Council on customs security in  in Kyrgyzstan in Oct. 2015

19. Customs Consultative Council in Kyrgyzstan in Oct. and Dec. 2015

20. Customs Consultative Council in Kyrgyzstan Feb. 2016

21.Customs Consultative Council in Kyrgyzstan April 2016

1 1 1 3
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No. Indicator/Milestone
Frequency 

of 

Reporting

Baseline
Life-of-

Project 

Target

Project Achieved (Nov. 

2013 - June 2016)

Q1 Target 

Oct. 2015 -

Dec. 2015

Q1 Achieved 

Oct. 2015-Dec. 

2015

Q2 Target 

Jan. 2016 - 

March 2016

Q2 Achieved 

Jan. 2016 - 

March 2016

Q3 Target 

April 2016 

- June 

2016

Q3 Achieved 

April 2016 - 

June 2016

Q4 Target 

July 2016 - 

Sept. 2016

Q4 Achieved 

July 2016 -

Sept. 2016

Year 3 Total 

Target (Nov. 

2015 to Nov. 

2016)

Year 4 Total 

Target 

(Nov. 2016 - 

Nov. 2017)

Assumptions Definition/Notes

43

Number interns 

completing a six-month 

internship at GIRoA. 

(Contractual)

Quarterly 20 100 59 0 16 21 0 0 24 21 42 43

Based on receptivity of counterparts, female 

applicants, appropriateness for placement, 

tashkeel, etc.

ATAR will support GIROA to implement an internship program at counterpart ministries and departments for university women. The 

internships will be headquarter-based rotational placements for a period of six months. Originally, this indicator was tracking only 

internships at ACD, but has been revised in Y3 to include all ATAR-related counterpart ministries and departments. This indicator was 

revised in Year 3 to track all interns, disaggregated by gender, from just ACD to all counterparts.

During this quarter 24 interns including 17 females and 7 males, were hired. During this quarter, 14 interns including 8 females and 6 

males, completed their six month internship . 

44

P ercentage of Afghan 

long-term female s taff 

employed on AT AR  

(C us tom)

Q uarterly 8% 20%
13.24%  ( T otal long term s taff 

during this  quarter 68 -- male 

59, female 9)

0

12%  ( T otal long 

term s taff during 

this  quarter 58 - 

male 51, female 

7)

0

11% ( Total 

long term staff 

during this 

quarter 55 - 

male 49, 

female 6)

0

13.24% ( Total 

long term staff 

during this 

quarter 68 - 

male 59, female 

9)

0% 15% 20%

Qualified female applicants will apply. As part of the gender action plan, ATAR is focusing efforts to increase the representation of women on its professional staff to 

increase capacity building in trade and customs related activities and project management.  This indicator will monitor the 

percentage of female professional staff as part of all ATAR professional staff. This indicator was added in Year 3.

45

P ercentage of 

partic ipants  reporting 

increas ed agreement 

with the concept that 

males  and females  

s hould have equal 

acces s  to trade [s oc ial, 

economic, and political] 

opportunities  (G NDR  4 F -

indicator

Annual

59%  

*placeholder 

bas eline bas ed 

on K AP  s urvey

65% N/A 0% 0% 0% 0% 0% 0% 0% 0 65%

As part of the gender action plan, ATAR recognizes that comprehensive gender integration may be a new area of intervention for 

some counterparts. As such, in order to successfully initiate change, increasing understanding and awareness of gender equality 

issues within the trade sector in Afghanistan will be imperative. This indicator will track the outcomes of the gender action plan with 

attitudes about equal access for males and females to trade opportunities.  It is also a USAID standard F-indicator for gender.

As a placeholder for the baseline, ATAR is citing the “Knowledge, Attitude, and Practice (KAP) Survey of Afghanistan towards Trade” 

sponsored by USAID’s Trade Accession and Facilitation for Afghanistan (TAFA) project in September 2010.  Specifically, for this 

indicator, the survey reports a percentage agreement of 59% with the question, “Would you do business with a female trader?” 

without reservation (an additional 20% said yes if they knew the female trader).

This indicator was added in Year 3.

46

P ercentage of 

partic ipants  reporting 

increas ed unders tanding 

and knowledge of gender-

related is s ues  in trade 

(C us tom)

Q uarterly 0% 100% N/A 85% 0% 85% 0 85% 0% 85% 85% 100%

ACD will continue with the gender 

awareness program, advised by ATAR, when 

ANCA is fully funded and operational. 

As part of the gender action plan, ATAR recognizes that comprehensive gender integration may be a new area of intervention for 

some counterparts. As such, in order to successfully initiate change, increasing understanding and awareness of gender equality 

issues within the trade sector in Afghanistan will be imperative. This indicator will track the outcomes of the gender awareness 

trainings as presented in the gender action plan. Through post-surveys, the indicator will report the percentage of participants 

reporting an increased understanding and knowledge of gender-related issues in trade. This indicator was added in Year 3.

47

Number of outreach 

materials developed 

and disseminated on 

gender-related issues in 

trade, transit, or 

customs (Custom)

Quarterly 0 6 3 0 0 0 0 0 3 0 3 3

ACD will continue with the gender 

awareness program, advised by ATAR, when 

ANCA is fully funded and operational.  

As part of the gender action plan, ATAR recognizes that comprehensive gender integration may be a new area of intervention for 

some counterparts. As such, in order to successfully initiate change, increasing understanding and awareness of gender equality 

issues within the trade sector in Afghanistan will be imperative. This indicator will track the number of outreach and awareness 

materials on gender-related issues in trade as part of the gender action plan. 

This indicator was added in Year 3. 

1. One business skill training for women 

2. Two flyers 
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G. COLLABORATION  

 

Links with Relevant Afghan Government Ministries 

 

ATAR’s success is dependent on its close relationship with the Afghan government, specifically 

MOCI, ACD, and other ministries and government agencies relevant to Afghanistan’s WTO 

accession and trade environment. ATAR had staff embedded at ACD and MOCI to work with 

the entities regularly, but the staff faced security challenges. ATAR’s expatriate staff was unable 

to embed at ACD due to security restrictions; the expatriate staff conducted meetings and visits 

as possible and relied on local staff that remained embedded with intermittent restrictions. 

 

Despite the security issues, ATAR continued working closely with ACD, MOCI, MOJ, and other 

relevant ministries and related entities such as MAIL and MOPH by conducting meetings, 

trainings, and working groups to ensure that government officials were part of the decision-

making process and had a thorough understanding of topics such as WTO activities (including 

draft laws, regulations, and procedures).  

 

In June, ATAR also partnered with the Ministry of Women’s Affairs to organize a two-day 

exhibition in Kabul to help businesswomen increase sales and raise public awareness of their 

contribution to the economy. 

 

Links with Other Donor Agencies 

 

In support of the project’s activities in Central Asia, ATAR continued to work with other donor 

agencies. For example, in Tajikistan, ATAR participated in a regional seminar on transport and 

logistics that was funded by GIZ. In Kyrgyzstan, ATAR presented information on the trade 

potential of Kyrgyzstan and Afghanistan to GIZ and the American Chamber of Commerce and 

liaised with the European Union’s Border Management Program in Central Asia (BOMCA 9).  

In Kabul, ATAR also began work with UN Women to support the participation of Afghan 

businesswomen in the “Made in Afghanistan” event to take place in India.  

 

Links with Other USAID Projects  

 

In partnership with USAID’s CHAMP, USAID’s RADP-S, and USAID’s FAIDA, ATAR began 

preparing for a “Made in Afghanistan” event to be held in July in India. ATAR also partnered with 

FAIDA to hold a handicraft exhibition for craftspeople in April and a “Youth and Trade” event in 

June.  

 

In Central Asia, ATAR was co-located with USAID’s REC project at the Chemonics’ office in 

Tashkent, Uzbekistan, and continued to coordinate on regional trade activities – including 

helping the project identify participants for CATF. In Turkmenistan, ATAR researched the 

market for Afghan exporters working with USAID’s RADP-W.  
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H. MANAGEMENT AND ADMINISTRATIVE MATTERS 

 

Personnel 

 

ATAR’s Deputy Chief of Party Safir Sahar replaced the project’s Chief of Party Francois Pepin, 

and ATAR’s former Communications Director assumed the position of Deputy Chief of Party. 

The Component 3 Team Manager resigned during the quarter for another position. ATAR began 

recruiting for his replacement. Recruitment for the Component 1 Team Manager was pending as 

of the end of the quarter. 

 

Modifications and Amendments 

 

ATAR’s contract was not modified or amended during the quarter.  
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ANNEX A: PRESS RELEASES 
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